August 10, 2000

MEMORANDUM TO: Chairman Meserve

FROM: William D. Travers /RA by Frank J. Miraglia Acting For/
Executive Director for Operations

SUBJECT: UPDATE TO STAFF RESPONSE TO TASKING MEMORANDUM AND
STAKEHOLDER CONCERNS

Attached for your information is the staff's July 2000 update to the plan of short- and long-term
actions to respond to selected issues raised during the July 30, 1998, hearing before the
Senate Subcommittee on Clean Air and Wetlands, Private Property, and Nuclear Safety and
the July 17, 1998, Commission meeting with stakeholders. Please note that: (1) the breakdown
of the milestones time periods was changed to more closely coincide with the upcoming
oversight hearings early next year; and (2) milestones that were completed more than 6 months
ago have been deleted.

Since the last update, the following significant milestones have been completed:

1. Issued a Safety Evaluation Report (SER) concerning Waterford 3's application for its
Low Pressure Safety Injection (LPSI) system Allowed Outage Time (AOT) extension;

2. Developed staff guidelines concerning treatment of low safety significant systems and
components;

3. Publically announced the establishment of a discrimination task group;

4. Issued for public comments a draft revision to Management Directive 8.11 and
Disposition of Comments (i.e., review process for 2.206 petitions);

5. Completed various orders and conforming amendments involving license transfers;

6. Issued a draft Environmental Impact Statement (EIS) for Private Fuel Storage’s
application for an NRC license;

7. Published Phase | of Package Performance Study Report involving generic spent fuel
transportation studies;

8. Developed a proposal for activities with France Institute de Protection et du Surte
Nucleaire (IPSN) involving generic spent fuel transportation studies;

9. Completed the development of general license database and registration system; and

10. Published a proposed rule concerning Part 72 (greater-than-class C waste).

Further, additions and changes to the July 2000 update are marked in redline and strikeout.
Minor editorial changes have not been highlighted. Since the June update, there are schedule
changes associated with: (1) various milestones involving development of the risk-based
performance indicators; (2) completing various orders and conforming amendments for license
transfers; (3) approving the tailings dewatering plan regarding the Atlas Site; and (4) various
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milestones associated with entering into an agreement with the State of Oklahoma pursuant to
Section 274b of the Atomic Energy Act, as amended.

Attachment: As stated

CcC: Commissioner Diaz OGC
Commissioner Dicus CFO
Commissioner McGaffigan ClO
Commissioner Merrifield SECY
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. Topic Area: Risk-Informed and Performance-Based Reqgulation

A. Plant-Specific Licensing Reviews
SES Manager: Gary Holahan, Director, DSSA, NRR

Objective: The use of probabilistic risk assessment in risk-informed decision making for
changes to plant-specific licensing basis is intended to enhance safety decisions,
efficiently utilize NRC resources and reduce unnecessary conservatism. The
goal is to complete first of a kind risk-informed licensing reviews such that
lessons learned may be utilized for future staff reviews.

Prior to February 28,2001

Milestones Date Lead

1. SER to be issued on St. Lucie 1/2 application for LPSI 2/15/00C M. Wohl, SPSB
system AOT relaxation.

2. SER to be issued on Waterford 3 application for CSS 5/15/00C M. Wohl, SPSB
AOT relaxation.

3. SERto be issued on Waterford 3 application for LPSI 5/25/00C M. Wohl, SPSB
system AOT relaxation.

4. SER to be issued on CE Owners Group Joint 6/26/00C M. Wohl, SPSB
Applications Report for Containment Isolation Valve AOT
Relaxation for 8 sites.

5. SER to be issued on Waterford 3 application for EDG 713166 I. Jung, SPSB
AOT extension. 7/21/00C

(See

coments)
6. SER to be issued on Oconee application for HPSI 12/01/00 D. O’'Neal, SPSB
system AOT extensions. (see

comments)

Through September 30, 2001

Milestone Date Lead

None

Beyond September 30, 2001

Milestone Date Lead

None
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Comments:

5. After review of the licensee’s submittal, the staff concluded that the proposed
amendment did not meet the criteria of Reg Guides 1.174 and 1.177. Following
discussions with the staff, the licensee proposed a plant improvement and an
accompanying re-analysis of the change in risk associated with the proposed AOT
extension from 3 to 10 days. A revised application was received on May 22, 2000.

6. This schedule is contingent upon (1) the timeliness and quality of Oconee responses to
the RAI, and (2) whether there are complications associated with review of the
information received. The staff’s review will interface with the CEOG HPSI joint
application review for consistency.
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. Topic Area: Risk-Informed and Performance-Based Reqgulation

B. Guidance Documents

SES Manager: Gary Holahan, Director, DSSA, NRR

Objective: To provide guidance for the staff and the industry which will enhance consistency
and provide an infrastructure for use in risk-informed regulation.
Prior to February 28, 2001
Milestones Date Lead
1. Issue a Regulatory Issue Summary (RIS) informing 3/28/00C R. Palla, SPSB
industry of NRC interim position on the use of risk
information in license amendment reviews.
2. Develop a screening process to aid project managers 4/28/00C I. Jung, SPSB
and technical staff in determining which proposed licensing
actions should be reviewed for risk significance.
3. Issue Proposed modifications to regulatory guidance 4/10/00C R. Palla, SPSB
documents for comment (e.g., RG 1.174).
4. Complete meetings with stakeholders, ACRS, and 9/00 (see R. Palla, SPSB
CRGR on proposed modifications to guidance documents. | comment)
5. Transmit to the Commission the proposed final 9/00 (see R. Palla, SPSB
modifications to guidance documents. (199900064) comment)
Through September 30, 2001

Milestone Date Lead
6. Issue RIS with final guidance on use of risk-informed ~1 month | R. Palla, SPSB
decisionmaking. after

Commissio

n consent

(see

comment)

Beyond September 30, 200

Milestone Date Lead
None
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Comments:

4 -6. Asdirected by the Staff Requirements Memorandum dated January 5, 2000, the
schedule for these items has been provided to the Commission and further
described in a memorandum dated February 14, 2000.
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. Topic Area: risk-Informed and Performance-Based Reqgulation

C.1. Risk-Informed Scope of Certain Part 50 Requirements (Option 2)

SES Manager: Cynthia Carpenter, Branch Chief, RGEB/DRIP/NRR

Objective: To modify the scope of special treatment requirements to be risk-informed in
accordance with the rulemaking plan of SECY-99-256 and its associated SRM
dated January 31, 2000.
Prior to February 28, 2001

Milestone Date Lead

1. ANPR public comment period expires 5/17/00C T. Bergman,
DRIP

2. NEI preliminary draft guidelines submitted for staff 6/8/00C NA

endorsement

3. Commission paper assessing ANPR comments and 8/31/66 T. Bergman,

other issues (199900061) 9/7/00 DRIP

4. Commission briefing 9/00 T. Bergman,
DRIP

5. NEI complete draft guidelines submitted for staff 9/00 NA

endorsement

6. Option 2 acceptance criteria developed 12/00 T. Reed, DRIP

7. Initiate pilot program 1/01 J. Williams,
DLPM

Through September 30, 2001

Milestone Date Lead

8. Submit proposed rulemaking to Commission 8/01 T. Bergman,

(199900061) DRIP

Beyond September 30, 2001

Milestone Date Lead

9. Submit final rulemaking to Commission (199900061) 12/02 T. Bergman,
DRIP
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General Comments:

a.

The June update-ts was a complete revision of this CTM item. In a
memorandum to the Commission dated April 3, 2000, the staff informed the
Commission that changes to the rulemaking plan would be reflected in the June
CTM. In that memorandum the staff identified four issues that are affecting the
Option 2 schedule: (1) ANPR, (2) industry guideline document, (3) pilot program,
and (4) STP exemption request. The status of the first 3 issues are addressed
by their associated milestone comment below. The STP exemption is now
addressed in its own CTM item (1.D.3).

Due to the complexity and developmental nature of Option 2, there is uncertainty
associated with the schedule. As reflected in the notes below, the staff has
estimated the uncertainty with several of the milestones as low (generally expect
to meet the schedule within one month of estimated date), medium (within 3
months), or high (within 6 months).

Meetings for this activity will no longer be identified in the CTM; they will be
addressed in the Communications Plan instead. The Communications Plan for
Option 2 will be developed as part of the next revision to the Risk-Informed
Regulation Implementation Plan (RIRIP) due in October 2000. In general, the
staff meets at least monthly with internal and external stakeholders.

Milestone Comments:

2.

The staff has now received a preliminary draft industry guideline document, as
well as a PRA peer certification guideline. Both documents are incomplete in
certain respects. The staff is in the process of reviewing these documents.

The staff will provide a preliminary assessment of the public comments of the
ANPR in this paper, and address other issues related to Option 2 (including
issues that may affect the plan and schedule). The due date was extended one
week to accommodate additional review of the issues discussed in the paper.
The paper will be provided to the EDO by 8/31 and to the Commission by 9/7,
consistent with requirements for the September Commission briefing. The
uncertainty associated with completing this task as scheduled is low.

NEI has estimated that complete drafts of the guideline documents, which will
reflect initial staff comments provided this summer, should be available in
September 2000. Provided the complete drafts are received by mid-November
2000, the schedule for the proposed rulemaking should not be adversely
impacted. The uncertainty associated with receiving the complete drafts as
scheduled is medium.

The staff is in the process of developing the acceptance criteria. This effort,
which was initiated in June 2000, will include stakeholder involvement in the
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development of the criteria. The uncertainty associated with this effort is
medium.

At this time the participation and scope of the pilot program has not been
established. The staff expects that Owners’ Groups will have a substantial role
in developing the pilot program. This subject isto-be-further was discussed in a
June 27, 2000, public meeting. On the basis of information provided by NEI,
theustry-wit-ro e-to-begt pitetp am-before-Jandary - industry
may be ready to begin a limited pilot program in Fall 2000. The staff has
requested that industry provide a specific proposal for the pilot program to
ensure there is agreement on the participation, scope and objectives of the pilot
program. In additionHewever, it is likely that in order to begin the pilot program
at-that-timeprior to January 2001 the staff will need to have developed the Option
2 acceptance criteria and completed a preliminary review of the implementing
guidelines such that there is confidence they can be endorsed. Therefore, the
staff is retaining the January 2001 date for this milestone. Since initiation of the
pilot program is contingent upon: (a) obtaining agreement upon the participation
and scope of the pilot program, (b) timely receipt of complete drafts of the
guidelines that address most issues satisfactorily, and (c) development of

Option 2 acceptance criteria, the uncertainty associated with this milestone is
medium.

' Y Ul UT AbIT (U UTU) C MITUL PDTUUT G JCTTU Al TU

In order to meet this proposed rulemaking milestone date, the preceding
milestones must be completed as indicated in the schedule. In addition, the staff
has assumed that 2 cycles of staff review and comment on draft industry
guidelines followed by industry revision of the guidelines. In order to facilitate
completing the proposed rulemaking after 2 review cycles of the industry
guidelines any remaining open issues with the draft guidelines will be addressed
in the form of exceptions in the draft regulatory guide associated with the

Option 2 rulemaking. Due to the uncertainties associated with the preceding
milestones and the uncertainty in resolving issues with the draft guidelines, the
uncertainty associated with this milestone is high.

The final rulemaking is contingent upon completion of all preceding milestones
as scheduled, and resolution of public comments on the proposed rulemaking.
The uncertainty associated with this milestone is high.
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|I. Topic Area: Risk-Informed and Performance-Based Requlation

C.2. Risk-Informed Technical Requirements in 10 CFR Part 50 (Option 3)

SES Manager: Mark Cunningham, Branch Chief, PRAB/DRAA/RES

Objective: To identify and evaluate technical requirements of 10 CFR Part 50 that are
candidates to be risk-informed and then to recommend modifications to Part 50,
consistent with Option 3 of SECY-98-300 and its associated SRM dated June 8,
1999. The goal is for the technical requirements of Part 50 to be commensurate
with their contribution to public health and safety such that safety is maintained
without unnecessary regulatory burden.
Prior to February 28, 2001

Milestone Date Lead

1. Provide status report to Commission (199900062) 4/12/00-C M. Drouin, RES

2. ldentify preliminary set of proposed changes and 8/00 M. Drouin, RES

recommendations (199900062)

3. Hold public workshop on preliminary set of proposed 9/00 M. Drouin, RES

changes and recommendations

4. Final report to Commission (199900062) 12/00 M. Drouin, RES

Through September 30, 2001

Milestone Date Lead
None
Beyond September 30, 2001
Milestone Date Lead
None
Comments:
2. Paper submitted to Commission on 4/12/00 (SECY-00-0086).
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. Topic Area: Risk-Informed and Performance-Based Requlation

C.3. South Texas Project Risk-Informed Exemptions to Certain Special Treatment

Requirements

SES Manager: John Zwolinski, Director, DLPM

Objective: To make a determination on the risk-informed exemption requests submitted by
South Texas Project seeking relief from special treatment requirements for low
safety significant or non-risk significant safety-related components.

Prior to February 28, 2001

Milestone Date Lead

1. Develop staff guidelines on treatment of low safety HEA00 T. Bergman,

significant systems and components 7/18/00C DRIP
See
comment

2. Issue draft safety evaluation 11/1/00 J. Nakoski,
See PDIV-1
comment

3. Open items from draft safety evaluation resolved 2/15/01 J. Nakoski,
See PDIV-1
comment

Through September 30, 2001

Milestone Date Lead

4. Final safety evaluation completed 3/15/01 J. Nakoski,
See PDIV-1
comment

5. Commission briefing on staff findings on exemption 3/30/01 J. Nakoski,

requests (200000089) See PDIV-1
comment

6. Issue final safety evaluation and approved exemptions 4/15/01 J. Zwolinski,

DLPM

Page 9
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Beyond September 30, 2001

Milestone Date Lead

None

Comments:

1. The core team for Option 2 of risk informing 10 CFR 50 witt developed draft guidelines
for use in the staff's assessment of commercial practices proposed for treatment of low
safety significant and non risk significant systems and components for the South Texas
Project risk-informed exemption requests. The draft guidelines were first made public
on July 18, 2000, during a meeting with the Nuclear Energy Institute (NEI) on risk-
informed regulation. The staff issued the draft guidelines to the South Texas Project in
a letter dated July 19, 2000, and they have made them publically available as a "work-in-
progress,” in an outreach effort to seek comments and feedback from external
stakeholders

2. The staff plans to issue a draft safety evaluatlon based on the licensee's responsem
A revised submittal.

the draft safety evaluatlon the staff will identify open items that require resolution before
the staff can make a finding regarding the granting of exemptions. The target date for
completion of this milestone is directly related to the licensee's ability to provide its final
RAI response and reV|sed submlttal on an agreed to tlmellne ?haheenseahas

Development of the draft review gwdellnes and discussions with South Texas PrOJect
Nuclear Operating Company (STPNOC) on the level of detail in its description of its
treatment of LSS/NRS Safety Related Structures, Systems and Components is
expected to delay STPNOC's revised submittal. It is expected that STPNOC will provide
the revised submittal by the end of August 2000. This should continue to provides
sufficient time for the staff to complete its review and issue the draft safety evaluation by
November 1, 2000.

3. Completion of this milestone is based on the ability of the licensee to provide the staff
with a response to the draft safety evaluation by the end of December 2000.

4. Completion of this milestone by March 15, 2001, is directly linked to the ability to resolve
the open items from the draft safety evaluation by February 15, 2001. Also, completion
of this milestone is linked to incorporating feedback from ACRS based on an early
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December 2000 informational briefing of ACRS on the draft safety evaluation. The staff
anticipates that the open items in the draft safety evaluation should not require further
feedback from ACRS regarding resolution and does not plan on briefing ACRS again on
the exemption requests. Should the staff need to brief the ACRS on open item
resolution, there will be a direct impact on the completion of this and subsequent tasks.

Preparation of the Commission paper will be conducted in parallel with the preparation
of the final safety evaluation and exemptions to the extent practical. Completion of this
milestone is driven by the timing of the resolution of the open items from the draft safety
evaluation and completion of the final safety evaluation and exemptions. (200000089)
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I. Topic Area: Risk-Informed and Performance-Based Requlation

D. Develop Standards for the Application of Risk-informed, Performance-based
Regulation in Conjunction with National Standards Committees

SES Manager: Mark Cunningham, Branch Chief, PRAB/DRAA/RES
Objective: To make efficient use of agency resources by actively participating in the

consensus standards process to develop standards for PRA that support the
implementation of risk-informed regulation in a manner that maintains safety.

Prior to February 28, 2001

Milestone Date Lead

1. Draft Phase-2 PRA standard issued for comment by See M. Drouin, RES
ANS on external hazards (e.g., seismic) 6/66 (08/00) and comment #1
LPSD 9/68 (see comments). Phase 2 PRA standard
comments received and final draft developed on seismie
external hazards 966 (see comments) and LPSD 42/66
(see comments)

2. Final Phase-1 PRA standard issued by ASME 01/01 M. Drouin, RES

Through September 30, 2001

Milestone Date Lead
3. Final fire PRA standard issued by NFPA 03/01 N. Siu, RES
4. Final Phase-2 PRA standard issued by ANS on See M. Drouin, RES
SEISMIE external hazards and LPSD comment
06/0%

Beyond September 30, 2001

Milestone Date Lead

None

Comments:
1. Phase-2 of the PRA standard covers accidents initiated by external events (e.g.,
earthquakes) and accidents initiated during low power and shutdown (LPSD) operations.
ANS is developing these standards.
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1&4. External hazards draft standard being reviewed by ANS consensus committee,
ANS expects to release for public review and comment at end of August 2000.
No schedule established for final draft and issuance.

LPSD draft standard delayed, no new schedule has been provided by ANS for any of
the above milestones.
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. Topic Area: Risk-Informed and Performance-Based Requlation

E. Reevaluate the Technical Basis for the Pressurized Thermal Shock Rule
(10 CFR 50.61)

SES Manager: Michael Mayfield, Director DET/RES

Objective: To develop the technical basis for a risk-informed revision to the pressurized
thermal shock rule, 10CFR 50.61, screening criteria, by applying recent
advances in probabilistic RPV integrity analysis, methods for calculating the
thermal-hydraulics (TH) response of a PWR to potential PTS loading transients,
and application of PRA results in identifying key operational transients that could
affect the RPV.

Prior to February 28, 2001

Milestone Date Lead

1. Present to ACRS the methodology to perform PTS risk | 3/16/00-C S. Malik, RES
analysis

2. Present to ACRS the revised PTS risk acceptance 3/16/00-C N. Siu, RES
criterion

3. Conduct public workshops to identify and resolve open | 5/02/00-C S. Malik, RES
guestions on analysis procedures and inputs in PFM, TH
and PRA areas

4. Develop revised PTS risk acceptance criterion 5/31/00-C N. Siu, RES
(199900115)

5. Present to ACRS the PTS risk analysis of the selected 10/00 S. Malik, RES
PWR plants

Through September 30, 2001

Milestone Date Lead

None

Beyond September 30, 2001

Milestone Date Lead
6. Develop Integrated PTS risk estimate for a generic 10/01 N. Siu, RES
PWR plant
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Beyond September 30, 2001

7. Present to ACRS the technical basis for proposed 12/01 S. Malik, RES
changes in 10 CFR 50.61 PTS screening criterion
Comments:
1. The Commission paper on revised Pressurized Thermal Shock Rule acceptance

criterion was originally due to the Commission on May 15, 2000. A draft version of the
paper was provided to the ACRS and discussed at an April 27, 2000 subcommittee
meeting. The subcommittee provided substantial and important comment on the draft
paper. These comments have implications to both the possible PTS Rule revision and
other possible risk-informed rule changes now being studied in the staff’s risk-informed
Part 50 work. The staff needs to reflect the comments in a revised version of the paper
and discuss it with PRA Steering Committee on May 8, 2000 and with the full ACRS on
May 12, 2000. To permit this additional discussion with ACRS, as well as to obtain final
NRR and OGC review, the staff requested the due date be changed to May 31, 2000.

Package will be delivered to ACRS in August, ACRS Subcommittee meeting is
scheduled for 9/21/00, and ACRS full Committee meeting is scheduled for early October
2000.
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Il. Topic Area: Reactor Inspection and Enforcement

A. Risk Informed Baseline Inspection Program

SES Manager: William M. Dean, P IIPB/DIPM/NRR
Program Manager: Atant—adisorr Douglas H. Coe, IIPB/DIPM/NRR

Objective:

Coordination:

To develop and implement a more risk informed, efficient, and effective baseline
inspection program. By risk informed, it is meant that the inspection program’s
scope will be defined primarily by those areas that are significant from a risk
perspective and that the inspection methods used to assess these areas will take
advantage of both generic and plant specific risk insights.

Issues II.A. “Risk Informed Baseline Inspection Program,” II.B. “Enforcement
Program Initiatives,” lll.A. “Performance Assessment Process Improvements”,
lll. B. “Risk-Based Performance Indicator Development,” and IV.I “Event
Reporting Rulemaking,” require close coordination and the integration of specific
tasks by the NRC staff. Responsible project managers are coordinating these
activities by assessing the impact of proposed program changes with the other
ongoing activities and ensuring that the overall objectives for each project are
achieved. Examples include intra-project task force participation, workshop
attendance, concurrent review of projects and periodic senior management
briefings.

Prior to February 28, 2001

Milestone

Date Lead

1. Issue Commission paper and brief Commission on the 3/00C (see | W. Dean, DIPM
Revised Reactor Oversight Process results of the pilot comment)
program and staff recommendation for Initial
Implementation (199900070)

2. Commence initial implementation of the risk informed 4/00C (see | W. Dean, DIPM
baseline inspection program at all operating sites comment)

Through September 30, 2001

Milestone Date Lead

3. Complete evaluation of implementation and 6/01 € Holden
effectiveness of the first year of implementation of the risk D. Coe, DIPM
informed baseline inspection program (199900070)

Beyond September 30, 2001
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July 31, 2000

Milestone

Date

Lead

None

Comments:

1. The Commission paper was issued on February 24, 2000, and the Commission briefing

was conducted on March 7, 2000.

2. The staff implemented the pilot baseline inspection program through April 1, 2000.
The SRM for SECY 99-007 and SECY 99-007A directed the staff to defer initial
implementation of the new oversight program to April 1, 2000, to allow additional time
for staff to review results of the pilot program, develop lessons learned from the pilots,
and solicit feedback on process changes. On April 2, 2000, the staff commenced initial
implementation of the risk informed baseline inspection program at all operating sites,
with the exception of the D. C. Cook plants, due to their extended shutdown.
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Il. Topic Area: Reactor Inspection and Enforcement

B. Enforcement Program Initiatives

SES Manager: R. W. Borchardt, Director, Office of Enforcement

Obijective(s): Develop and implement improvements to the Enforcement program to increase
efficiency and effectiveness, to reduce unnecessary regulatory burden, and to be coordinated

with the reactor oversight process.

Prior to February 28, 2001

in Enforcement. (200000070)

Milestone Date Lead
1. Develop Enforcement Policy for the new reactor 3/9/00C B. Westreich, OE
oversight process. (200000022)
2. Publish Revised Enforcement Policy incorporating 5/1/00C R. Pedersen, OE
Reactor Oversight changes.
3. Develop 10 CFR 50.59 Enforcement Guidance (related | 5/1/00C R. Reis, OE
to IV.B)
4. Revise Enforcement Manual to incorporate Reactor 6/1/00C R. Pedersen, OE
Oversight Program changes.
5. Publicly announce establishment of the Discrimination | 7/27/00C | B. Westreich, OE
Task Group.
6. Conduct Discrimination Task Group Stakeholder 11/00 B. Westreich, OE
Meetings.

Through September 30, 2001
Milestone Date Lead
7. Provide to Commission Draft Recommendation from 4/30/01 B. Westreich, OE
Discrimination Task Group. (200000090)
8. Provide recommendation on Enforcement Program 6/01 J. Luehman, OE
following first year of ROP implementation.
9. Develop Alternative Dispute Resolution Policy for use 8/7/01 B. Westreich, OE
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July 31, 2000

Beyond September 30, 2001

Milestone

Date

Lead

None

Comments:

None
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Ill. Topic Area: Reactor Licensee Performance Assessment

A. Performance Assessment Process Improvements (IRAP, Industry’s Proposal, and
Performance Indicators)

SES Manager:

William M. Dean, PIIPB/DIPM/NRR

Program Manager: Atant—adisorr Michael R. Johnson,#IIPB/DIPM/NRR

Objective:

Coordination:

The objective of this task is to develop and implement improvements to the NRC
plant performance assessment process (and the overall reactor oversight
process) to make it more risk-informed, efficient, and effective while combining
the best attributes of the IRAP effort, the regulatory oversight approach
proposed by NEI, and the staff efforts designed to develop risk-informed
performance indicators.

Issues II.A. “Risk Informed Baseline Inspection Program,” II.B. “Enforcement
Program Initiatives,” lllLA. “Performance Assessment Process Improvements,”
I1I.B. “Risk-based Performance Indicator Development,” and IV.K. “Event
Reporting Rulemaking,” require close coordination and the integration of specific
tasks by the NRC staff. Responsible project managers are coordinating these
activities by assessing the impact of proposed program changes with the other
ongoing activities and ensuring that the overall objectives for each project are
achieved. Examples include, intra-project task force participation, workshop
attendance, concurrent review of projects and periodic senior management
briefings.

Prior to February 28, 2001

Milestone Date Lead
1. Complete NRC training and licensee workshops on new | $3/99— A. Madison,
reactor oversight process in preparation for initial 4/7/00C DIPM

implementation

program and

2. Issue Commission paper and brief Commission on the 3/00C (see | W. Dean, DIPM
Revised Reactor Oversight Process results of the pilot comment)

implementation (199900070)

staff recommendation for initial

3. Commence initial implementation of new reactor 4/00C W. Dean, DIPM
oversight process at all operating sites

4. Final Senior Management Meeting to assess plant 5/00C W. Dean, DIPM
performance
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Through September 30, 2001

Milestone Date Lead

5. First Agency Action Review Meeting to discuss agency | 5/01 W. Dean, DIPM
response for plant performance assessment inputs

6. Complete evaluation of implementation and 6/01 M. Johnson,
effectiveness of the first year of implementation of the DIPM

revised assessment process (199900070)

Comments:

1. Workshops were completed on March 23, 2000, and all required inspector training
courses were completed on April 7, 2000.

2. The Commission paper was issued on February 24, 2000, and the Commission briefing
was conducted on March 7, 2000.
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July 31, 2000

Ill. Topic Area: Reactor Licensee Performance Assessment

B. Risk-based Performance Indicator Development

SES Manager: Patrick Baranowsky, Branch Chief, OERAB/DRAA/RES

Program Manager: Thomas Wolf, RES

Objective: The objective of this task is to develop risk-based performance indicator (RBPIs)
which will be considered for use as part of the risk-informed plant performance
assessment process. Risk-based performance indicators will help the agency
make regulatory decisions to maintain plant safety while not imposing

unnecessary regulatory burden.

Prior to February 2001

Milestone Date Lead

1. Brief ACRS on RBPI program overview white paper 4/05/00-C H. Hamzehee,
RES

2. Provide the Commission with a SECY paper containing | 6/28/00-C H. Hamzehee,

risk-based performance indicators (RBPI) program RES

overview white paper (199800160) (RES) (SECY-00-0146)

2. Brief Commission TAs on RBPI program overview white | 7/20/00-C H. Hamzehee,

paper RES

4. |Issue Phase-1 RBPI development progress report for 01/01 H. Hamzehee,

external stakeholder comment 6+66 RES

Through September 30, 2001

Milestone Date Lead

5. Brief ACRS on Phase-1 RBPI development progress 05/01 H. Hamzehee,
16/66 RES

6. Brief Commission on Phase-1 RBPI development 08/01 H. Hamzehee,

progress (199800161) (RES) 12166 RES

Page 22




-23- July 31, 2000
Beyond September 30, 2001
Milestone Date Lead
7. Issue Phase-2 RBPI progress report for external 07/02 H. Hamzehee,
stakeholder comment o+061 RES
8. Brief ACRS on Phase-2 RBPI development progress 11/02 H. Hamzehee,
16/6% RES
9. Brief Commission on Phase-2 RBPI development 04/03 H. Hamzehee,
progress (19980161) (RES) 12/6% RES
Comments:
4,

4-9. External stakeholder review has been postponed for six months to allow for an internal
review of the RBPI analyses and the programmatic implication on the Reactor Oversight
Process (ROP). The schedule changes will align the NRR briefing on insights gained
from the first year of the ROP, allowing the Commission to consider the RBPI

development results in light of the ROP lessons learned
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IV. Topic Area: Reactor Licensing and Oversight
A. 50.59 Rulemaking and Guidance Development
SES Manager: Cynthia Carpenter, Branch Chief, RGEB/DRIP/NRR
Objective: To provide clarity and flexibility in existing requirements.
Prior to February 28, 2001
Milestone Date Lead
1. Commission briefing 2/29/00C E. McKenna,
DRIP
2. Information copy of NEI guidance and draft RG to 3/24/00C E. McKenna,
Commission SECY-00-0071 (199700191) DRIP
3. Draft Regulatory Guide issued for public comment 4/25/00C E. McKenna,
DRIP
4. CRGR review of final guidance and RG 8/00 E. McKenna,
DRIP
5. ACRS review of final guidance and RG 9/00 E. McKenna,
DRIP
6. Final Regulatory Guide sent to Commission for approval | 9/30/00 E. McKenna,
(199700191) DRIP
7. Issue final inspection guidance Milestone 6 | E. McKenna,
+ 1 month DRIP
8. Conduct training for NRC staff on rule and Milestone 7 | E. McKenna,
inspection guidance continuing DRIP
for 4
months
9. Publish FR notice with approval of regulatory guidance | (see E.McKenna,
to establish effective date of rule comment) DRIP
10. Revisions to 10 CFR 50.59 become effective 90 days E. McKenna,
after DRIP
milestone 9
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July 31, 2000
Through September 30, 2001
Milestone Date Lead
None
Beyond September 30, 2001
Milestone Date Lead
None
Comments:

8. Training will be conducted as close to finalization of guidance as possible, with a goal of
completion prior to the effective date of the rule.

9.. Publication date will depend upon Commission action on the final regulatory guide due
to the Commission on September 30, 2000.
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IV. Topic Area: Reactor Licensing and Oversight

B. Define Design Basis
SES Manager: Cynthia Carpenter, Branch Chief, RGEB/DRIP/NRR

Objective: To provide a clear definition of what constitutes design bases information.

Prior to February 28, 2001

Milestone Date Lead

1. Submit paper with draft regulatory guide to Commission | 2/23/00C | S. Magruder, DRIP
(199800044) (NRR)

2. SRM to direct staff to publish draft regulatory guide for 3/27/00C | S. Magruder, DRIP
public comment (60 days)

3. Resolve issues identified during public comment period | 8/00 S. Magruder, DRIP
. Magruder, DRIP

2

4. ACRS and CRGR review of paper and final regulatory 9/00
guide

5. Submit paper and final regulatory guide (199800044) 10/31/00 | S. Magruder, DRIP
(NRR)

6. Issue final regulatory guide 30 days S. Magruder, DRIP
after
SRM

Through September 30, 2001

Milestone Date Lead

None

Beyond September 30, 2001

Milestone Date Lead

None

Comments:

6. Publication date will depend upon the date of Commission approval of the final
regulatory guide.
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IV. Topic Area: Reactor Licensing and Oversight

C. Improved Standard TS
SES Manager: William Beckner, Branch Chief, RTSB/DRIP/NRR
Lead: RTSB Lead PM for each facility conversion

Objective: Conversion of facility technical specifications to the improved standard technical
specifications (iISTS) will promote more consistent interpretation and application
of technical specification requirements, thereby reducing the need for
interpretations and frequent changes to the technical specifications. The goal for
each milestone listed below is to complete the conversions currently under
review such that the above objectives are met for the affected facilities.

Prior to February 28, 2001

Milestone Date Lead
1. Issue iISTS Amendment for NMP-2 2/15/00C R. Tjader, DRIP
2. Issue iSTS Amendment for IP-3 12/00 R. Tjader, DRIP
3. Issue iISTS Amendment for FitzPatrick 2/01 T. Le, DRIP

Through September 30, 2001

Milestone Date Lead

4. Issue iISTS Amendment for LaSalle 3/01 C. Schulten,
DRIP

5. Issue iSTS Amendment for Quad Cities 3/01 C. Schulten,
DRIP

6. Issue iISTS Amendment for Dresden 3/01 C. Schulten,
DRIP

7. Issue iISTS Amendment for Point Beach 4/01 C. Harbuck,
DRIP

8. Issue iISTS Amendment for ANO, Unit 1 6/01 J. Foster, DRIP
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Beyond September 30, 2001

Milestone Date Lead

None

Comments:

4-6.Licensee has requested an ambitious one year schedule for all three sites which has not
previously been achieved. The staff has agreed to attempt to meet this schedule
subject to the licensee’s ability to support this accelerated program.
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IV. Topic Area: Reactor Licensing and Oversight

D. 2.206 Petitions

SES Manager:Brian Sheron, Associate Director for Project Licensing and Technical Analysis,
NRR

Objective: The objectives of the 2.206 Petition review process include ensuring the public
health and safety through the prompt and thorough evaluation of any potential
safety problem addressed by a petition filed under 10 CFR 2.206 and to ensure
effective, timely communication with the petitioner (Management Directive 8.11).
The objective of the actions listed below is to identify and implement measures to
improve the staff's responsiveness to stakeholder needs (e.g., timeliness,
communications) during the processing of 2.206 petitions.

Prior to February 28, 2001

Milestone Date Lead

1. Public Meeting to Discuss Comments in Response 2/10/00C H.Berkow, DLPM
to FR Notice

2. Submit Memorandum to Commission on Planned 5/3/00C H.Berkow< DLPM

Significant Changes to MD 8.11 (199900113)

3. Commission Briefing on Planned Process 5/25/00C H.Berkow, DLPM
Improvements and Disposition of Specific Comments
from Stakeholders

4. Implement the Planned Process Improvements on 6/30/00C H.Berkow, DLPM
an interim basis pending Revision to MD 8.11

5. Publish Draft Revision to MD 8.11 and Disposition 7/31/00C H.Berkow, DLPM
of Comments in FR For Public Comment(30 days) see

comment
6. Issue Revision to MD 8.11 (199900113) 10/20/00 H.Berkow, DLPM

Through September 30, 2001

Milestone Date Lead

None
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July 31, 2000

Beyond September 30, 2001

Milestone

Date

Lead

None

Comments:

5. Staff will consider preparing another memorandum to the Commission if significant
comments are received from Milestone 85 that result in substantive changes to the draft

revision to MD 8.11.
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IV. Topic Area: Reactor Licensing and Oversight

E. Application of the Backfit Rule
SES Manager: Tad Marsh, Branch Chief, REXB/DRIP/NRR
Objective: Ensure that the staff closely adheres to the backfit rule, 10 CFR 50.109, in

evaluating all additional requirements, expansion in scope, or unique
interpretations against actual impact on public health and safety.

Prior to February 28, 2001

Milestones Date Lead
1. RES Backfit Audit Issued 10/00 J. Rosenthal, RES
2. Backfit training at Headquarters and Regions 12/00 J. Lyons, DRIP

Through September 30, 2001

Milestone Date Lead

None

Beyond September 30, 2001

Milestone Date Lead

None

Comments:

2. Training will occur two months after Milestone 1.
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IV. Topic Area: Other Agency Programs and Areas of Focus

F. Decommissioning Regulatory Improvements

SES Manager:

Objective:

Coordination:

Stuart Richards, Director, PDIV/IDLPM/NRR

Initiate rulemaking activities based on an integrated approach to
decommissioning nuclear power plants as discussed in SECY-99-168.

This issue requires close coordination with internal and external stakeholders.
The internal stakeholders include NMSS and RES. The external stakeholders
include the public (interested individuals and public interest groups), various
federal and state regulatory organizations, and the industry. Responsible staff,
supervisors and managers are insuring that each step in the development of the
various milestones is evaluated for its need to have active participation by the
stakeholders. There have been humerous meetings, correspondence and
telephone conversations throughout the process with the stakeholders.
Examples of stakeholder involvement have included placing public and industry
representatives on the agenda for Commission meetings with the staff,
stakeholder attendance and participation at decommissioning workshops, and
various public meetings to provide input into the staff's regulatory development
activities.

Prior to February 28, 2001
Milestone Date Lead
1. Submit an integrated, risk-informed rulemaking plan for B. Huffman,
decommissioning nuclear power plants that addresses 6/30/00C PDIV-3
emergency planning, insurance, safeguards, operator
staffing & training, and possibly other areas.
2. Technical staff to finalize decommissioning spent fuel 8/31/00 G. Hubbard,
pool draft study and risk objectives that can be used for SPLB/DSSA
decommissioning regulatory decision making.
3. Submit a i fetatt 9/15/00 BHuffman;
decommissioningregulationsinto-a—separate €8 See D.Dudley
tecationwith-—Fitte-10-of the- Code-of FederalRegutations comment PDIV-3
f : " Lo f 43
long-term plan of action for broad-scope decommissioning
regulatory improvement 99960433}
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Through September 30, 2001

Milestone Date Lead

None
Beyond September 30, 2001

Milestone Date Lead

None

Comments:
3.

| 24, 2000, the staff informed the Commission via memorandum that the

Nuclear Energy Institute (NEI) had proposed a new approach for decommissioning
regulatory improvement. On May 17, 2000, NEI submitted a “white paper” providing
additional details on its decommissioning regulatory improvement recommendations.
The white paper provided comments concerning SECY-99-168 and recommended the
integrated rulemaking plan be combined with a broader based decommissioning
regulatory improvement initiative. NEI no longer endorsed the staff's plan to consolidate
decommissioning regulations into a separate dedicated part but instead recommended a
new approach not previously considered by the staff. The staff is studying the NEI
recommendation and other recent staff considerations concerning the broader scope
initiative. The staff met with NEI on May 9 and July 19, 2000, and may have additional
meetings to discuss the details of the NEI proposal. The staff is currently scheduled to
address the broader scope decommissioning regulatory improvement initiative in a
separate SECY paper as discussed in SECY-00-145.
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IV. Topic Area: Reactor Licensing and Oversight

G. Event Reporting Rulemaking

SES Manager: Cynthia Carpenter, Branch Chief, RGEB/DRIP/NRR

Objective:

Coordination:

Revise event reporting requirements to reduce the reporting burden associated
with events of little or no risk significance, obtain information better related to
risk, and extend reporting time limits consistent with the need for prompt NRC
action.

Issues II.A, “Risk Informed Baseline Core Inspection Program,” 11.B,
“Enforcement Program Initiatives,” lll.A, “Performance Assessment Process
Improvements,” lll. B. Risk-based Performance Indicator Development,” and
IV.1., “Event Reporting Rulemaking,” require close coordination and the
integration of specific tasks by the NRC staff. Responsible project managers are
coordinating these activities by assessing the impact of proposed program
changes with the other ongoing activities and ensuring that the overall objectives
for each project are achieved. Examples include, intra-project task force
participation, workshop attendance, concurrent review of projects and periodic
senior management briefings. In addition, industry-developed initiatives such as
the NEI New Regulatory Oversight Process are being reviewed by all project
groups and evaluated for impact.

Prior to February 28, 2001

Milestone Date Lead

1. Brief CRGR 2/8/00C D. Allison, DRIP

2. a. Brief ACRS 2/3/00C D. Allison, DRIP
b. Brief ACRS 3/2/00C D. Allison, DRIP

3. Final rule to Commission (199800096) (NRR) 4/21/00C D. Allison, DRIP

4. Publish final rule

OMB clearance
+ 1 mo.

D. Allison, DRIP

Through September 30, 2001

Milestone

Date

Lead

None
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Beyond September 30, 2001

Milestone Date Lead

None

Comments:

4. 0On 9/21/99, OMB responded to, but did not approve, the information collection submittal
on the proposed rule. OMB stated, “...NRC has indicated that it is in the process of
changing the collection to respond to comments received during the comment period.
OMB will wait to evaluate the collection at the final rule stage.” Accordingly, publication
of the final rule will be delayed until approximately one month after receipt of OMB’s
approval of the information collection requirements of the final rule. The Commission
affirmed the final rule on July 10, 2000, and provided a SRM to that effect on July 11,

2-weeks-after-the-Commissior-approves-the-final+tte The notice which indicates that the
final rule has been submitted to OMB for clearance under the Paperwork Reduction Act was
published in the Federal Register on July 26, 2000 (65 FR 46004). It is estimated that the

OMB review will take approximately 3 months.
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IV. Topic Area: Reactor Licensing and Oversight

H. Proposed Kl Rulemaking

SES Managers: Cynthia Carpenter, Branch Chief, RGEB/DRIP/NRR (Rulemaking);
Frank Congel, Director, IRO (Other Activities)

Objective: To implement Commission decision regarding the use of Kl as a protective
measure for the general public after a severe reactor accident. In addition, to
work with other Federal agencies to revise the Federal policy on the use of Kl in
the event of a severe nuclear power plant emergency and to develop aids to
assist the states in applying the revised Federal policy.

Prior to February 28, 2001

Milestone Date Lead

1. Revise Kl technical paper (NUREG-1633) to address TBD (see Frank Congel,

public comments and provide to Commission comments) IRO

(199700193) (IRO)

2. Develop final KI Federal policy FRN reflecting FRPCC | TBD (see Frank Congel,

review and send to Commission (199700193) (IRO) comments) IRO

3. Final brochure on use of Kl provided to Commission TBD (see Frank Congel,

for review (199700193) (IRO) comments) IRO

4. Publish Final Rule (199800173) (NRR) SRM +1 M. Jamgochian,
month (see DRIP
comments)

5. Publish KI Federal Policy FRN TBD (see Frank Congel,
comments) IRO

6. Publish final technical paper (NUREG-1633) TBD (see Frank Congel,
comments) IRO

7. Finalize the public brochure on use of Kl and provide | TBD (see Frank Congel,

to FEMA for publication comments) IRO

8. Establish procedures to access Federal stockpiles TBD Frank Congel,

with FEMA (see IRO
comments)
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Through September 30, 2001
Milestone Date Lead
None
Beyond September 30, 2001
Milestone Date Lead
None
Comments:

1&2. The FDA continues to review its 1978 and 1982 position on the use of KI. The
FDA's position is important to the content of the NUREG. The NRC draft
guidance will be submitted to the Commission shortly after the FDA'’s draft
revised position is issued. The staff is expecting FDA draft guidance by
September 2000, based upon discussions with FDA.

2&5. As explained in the comment above, the Federal policy cannot be revised until
the FDA completes its review and announces its revised position. The
Commission decision of April 22, 1999, not to fund State Stockpiles requires
more negotiations with other federal agencies, particularly FEMA. This schedule
will need to be negotiated. The staff forwarded a paper to the Commission in
February 2000 describing the process. The staff is awaiting the Commission
decision on the rulemaking and associated Kl policy.

3&7. The development of the public brochure is tied to the completion of the NUREG.

6. The NUREG will be finalized after public comment.

7. The rulemaking package (SECY-00-0040) was forwarded to the Commission on
February 14, 2000. The final rule will be published within one month of the
issuance of the SRM.

8. Resolution of this issue is pending the Commission decision on the rulemaking

and associated Federal Kl policy.
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IV. Topic Area: Reactor Licensing and Oversight

I. NEI Petitions - Petition for Modifying 50.54(a)

SES Manager: Ted Quay, Branch Chief, IQMB/DIPM/NRR

Objective: Complete the NEI Petition, accepting in part to modify 10 CFR Part 50.54(a), as
it pertains to Quality Assurance Program Change Control and is intended to

reduce burdens on industry.

Prior to February 28 2001

Milestones Date Lead

41. Develop a plan and schedule for completing petition 5/8/00C D. Dorman,

(199900004) See DIPM
comments

52. Conduct a public workshop to solicit feedback on R. Pettis, DIPM

implementation of the direct final rule for 10 CFR 50.54(a) | 6/7/00C

3. Close NEI Petition 9/30/00 R. Pettis, DIPM

Through September 30, 2001

Milestone Date Lead
None
Beyond September 30, 200
Milestone Date Lead
None
Comments:

1. SECY-98-279 stated that a voluntary option proposed rule will be developed one year
after receipt of the SRM, and a final rule the following year.

SECY-98-300 subsequently proposed options for Risk-Informing 10 CFR Part 50 (RIP-
50). SECY-99-256 proposed a rulemaking plan for RIP-50, Option 2. SECY-99-256
identified 10 CFR 50.54(a)(3) as a candidate for changes as part of that rulemaking.
Action on the 50.54(a) rulemaking was deferred to assess the Option 2 rulemaking

direction.
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A Commission memorandum to provide a revised schedule for WITS 199900004 was
issued on 5/8/00.

Public Meeting held with NEI and stakeholders on June 7, 2000. The petitioner (NEI)
will inform the NRC in writing that no further action needs to be taken on the petition and

further rulemaking is not necessary. This letter will permit NRC to close out the petition
(WITS 199900004).
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IV. Topic Area: Reactor Licensing and Oversight

J. Revised Source Term Rulemaking and Guidance Development

SES Manager: Gary Holahan, Director, DSSA/NRR

Objective: To revise Part 50 to allow holders of operating power reactor licensees to
voluntarily amend the facility design basis to use revised source terms in design
basis accident radiological analyses. This action would allow these facilities to
pursue risk-informed licensing actions made possible through the use of the
revised source term.

Prior to February 28,2001

Milestone Date Lead
1. Public comment period on guide/SRP ends 3/31/00C R. Barrett, DSSA
2. Resolve public comments 4/28/00C R. Barrett, DSSA
3. Prepare final guide, final SRP, FR notice 4/28/00C R. Barrett, DSSA
4. SPSB Review 5/5/00C R. Barrett, DSSA
5. NRR Branches & Divisions / RES /OGC 6/2/00C R. Barrett,DSSA

tsee

comment)
6. ACRS Review 6/2/00C R. Barrett,DSSA
7. Forward to RES for publishing via DSSA memo (see R. Barrett, DSSA

comment)

7/6/00C
8. Due to EDO as Commission Information paper 7/7/00C R. Barrett DSSA
(199700025) See

comment

Through September 30, 2001

Milestone Date Lead
None
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Beyond September 30, 2001

Milestone Date Lead

None

Comments:

7. RES RG editor has maintained official version of RG since milestone 3. Concurrences
for Commission information paper provided authority to issue RG and SRP. DSSA
memo not needed.

8. Milestone and task complete. SECY-00-156 issued 7/19/2000. SRP declared official
document on 7/21 (public availability on 7/31); RG is at printer, expected public
availability on 7/28.
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IV. Topic Area: Reactor Licensing and Oversight

K. Maintenance Rule Rulemaking (10 CFR 50.65) and Guidance Development

SES Manager: Ted Quay, Branch Chief, IQMB/DIPM/NRR

Objective: Revise 10 CFR 50.65, “Requirements for monitoring the effectiveness of
maintenance at nuclear power plants,” and associated guidance to require that
power plant licensees, before performing maintenance, assess and manage the
increase in risk that may result from the maintenance activities. The revised rule
becomes effective 180 days after issuance of the associated regulatory

guidance.

Prior to February 28, 2001

Milestones Date Lead
1. ACRS Briefing on final regulatory guide 3/2/00C W. Scott, DIPM
2. CRGR 7-day negative consent 3/14/00C W. Scott, DIPM
3. Provide Commission with final regulatory guide for 3/28/00C W. Scott, DIPM
review and approval (199800032)
4. Final rule effective date 11/28/00 W. Scott, DIPM
Through September 30, 2001
Milestones Date Lead
None
Beyond September 30, 200
Milestones Date Lead
None
Comments:
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The staff has developed Draft Regulatory Guide DG-1082, which endorses Final Draft
Section 11 of NUMARC 93-01 without regulatory exception. Ten public comments
were received on DG-1082 and have been incorporated in the final guidance as
appropriate. The final regulatory guide was provided for Commission review in SECY-
00-0074, issued March 28, 2000.

Per SECY-00-0074 SRM dated 5/1/00, the rule will become effective 180 days from
issuance of Regulatory Guide 1.182 in the Federal Register, which took place on
June 1, 2000.
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IV. Topic Area: Reactor Licensing and Oversight

L. Reactor Fire Protection Risk-Informed, Performance-Based Rulemaking
SES Manager: J. Hannon, Branch Chief, SPLB/DSSA/NRR

Objective: To revise the fire protection regulations to endorse a risk-informed,
performance-based consensus standard, National Fire Protection Association
(NFPA) Standard 805, “Performance-Based Standard for Fire Protection for
Light Water Reactor Electric Generating Plants,” as an alternative to the existing
requirements.

Prior to February 28, 2001

Milestone Date Lead

1. Update Commission on status of NFPA activities 12/31/00 | E. Connell, SPLB
(199900032) (see comment)

Through September 30, 2001

Milestone Date Lead

2. NRC conducts a public meeting with interested 4/30/01 E. Connell, SPLB
stakeholders

3. Brief ACRS fire protection subcommittee on rulemaking | 5/31/01 E. Connell, SPLB
efforts

4. Brief CRGR on rulemaking efforts 6/31/01 E. Connell, SPLB

5. Publish proposed rule change for public comment 7/30/01 E. Connell, SPLB

Beyond September 30, 2001

Milestone Date Lead
6. Resolve public comments 11/30/01 | E. Connell, SPLB
7. Brief ACRS & CRGR on final rule 1/31/02 E. Connell, SPLB

8. Submit final rule for Commission approval (199900032) | 3/31/02 E. Connell, SPLB
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Comments:

3.

NFPA issued NFPA 805 for public comment, and itis-anticipated-that NFPA wilt has
resolved public comments on the proposed industry standard and revised the standard
by-Juty-14,-26686; that the proposed NFPA 805 will be approved by the NFPA
membership by November 15, 2000; and that NFPA will publish NFPA 805 by

March 31, 2001. The staff is currently reassessing the remainder of the schedule in
advance of updating the commission and will revise the milestone dates following this
assessment.
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IV. Topic Area: Reactor Licensing and Oversight

M. Reactor Safeguards Initiatives
SES Manager: Glenn Tracy, Chief, IOLB/DIPM

Objective: Revise physical security requirements to require power reactor licensees to
identify target sets of equipment that must be protected to maintain safe
operation or shutdown of the plant, develop protective strategies to protect
against an armed assault by the design basis threat of radiological sabotage,
and exercise these strategies periodically.

Coordination: Issues IV.P, “Reactor Safeguards Initiatives,” and VII.X, “Threat Assessment
Activities,” require close coordination between NRR and NMSS staff and the
integration of specific tasks. Responsible project managers from both offices are
coordinating these activities by incorporating insights from threat assessment
activities, as applicable, into the ongoing considerations in revising power reactor
physical security requirements.

Prior to February 28, 2001

Milestones Date Lead

1. Conduct public meetings with industry groups and other | 4/00C R. Rosano, DIPM
stakeholders

Through September 30, 2001

Milestones Lead

2. ACRS Briefing 3/01 R. Rosano, DIPM
3. CRGR Briefing 4/01 R. Rosano, DIPM
4. Proposed rule to Commission (199800188) 5/01 R. Rosano, DIPM

Beyond September 30, 2001

5. Proposed rule published in the Federal Register with a 11/01 R. Rosano, DIPM
75-day comment period

6. Resolution of public comments 3/02 R. Rosano, DIPM
7. Final rule to EDO (199800188) 5/02 R. Rosano, DIPM
8. Final rule to Commission 7/02 R. Rosano, DIPM
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9. Publication of rule 11/02 R. Rosano, DIPM

Comments:

1. The staff is conducting public working meetings on a routine basis to obtain stakeholder
input for the rulemaking effort.

1-9. The SRM for SECY-99-241 was issued on November 22, 1999 and approved Option 3
of the rulemaking plan. The SRM for SECY-00-0063 was issued on April 12, 2000, and
approved the staff's proposed approach to re-evaluate the power reactor physical
protection regulations and the proposed definition of radiological sabotage by providing
performance criteria as the basis for physical protection regulations.
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IV. Topic Area: Reactor Licensee Performance Assessment

N. Utilization of MOX Fuel in Nuclear Power Reactors

SES Manager: Farouk Eltawila, Branch Chief, SMSAB/DSARE/RES

Program Manager: Richard Lee, RES

Objectives:  To modify NRC neutronics and fuel codes, to obtain the necessary experimental
data needed to confirm these codes, which will be used to perform analyses to
assess the risk associated with the use of MOX fuel in commercial PWRs. This
program will also develop the technical basis to evaluate whether the regulatory
criteria and guidelines developed for UO, fuel is adequate for MOX fuel.

Prior to February 28, 2001

Milestone

Date

Lead

1. Complete agreements with Belgonucleaire, Belgium,

1/01

A. Szukiewicz,

date (e.g., SRP, Regulatory Guide) in 2005

Institute de Protection et de Surte Nuclleire (IPSN), RES
France, and Japan Atopic Energy Research Institute
(JAERI), to obtain data on MOX fuel
Through September 30, 2001
Milestone Date Lead
2. Issue draft PIRT report on RIA, PWR LOCA and the 6/01 R. Lee, RES
Applicability of NUREG-1465 Source Term to MOX fuels
3. Meet with the ACRS subcommittee to discuss PIRT 7/01 R. Lee, RES
results and proposed research plan to address source term
issues
Beyond September 30, 2001
Milestone Date Lead
4. This activity is long-term with an anticipated completion | 06/05 F. Eltawila, RES

Comments:

2. Combine with PIRT for high burnup fuel.

3. Combine briefing to ACRS on PIRT for high burnup fuel and MOX.

IV. Topic Area: Reactor Licensing and Oversight
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O. High Burnup Fuel

SES Manager: Farouk Eltawila, Branch Chief, SMSAB/DSARE/RES

Objectives:  To develop the technical bases for confirming or revising existing criteria and
analytical methods for high burnup fuel with respect to reactivity insertion
accident, the loss-of-coolant accidents and requirements in 10 CFR 50.46,
Appendix A and Appendix K, and related source term.
Prior to February 28, 2001

Milestone Date Lead

1. Meet with the ACRS subcommittee to discuss RIA PIRT | 3/03/00-C R. Meyer, RES

results and proposed research plans

2. Hold a public meeting to identify phenomena affecting 4/06/00-C R. Meyer, RES

high burnup fuel behavior under BWR anticipated transient

without scram

3. Complete Agreements with Institute de Protection et de | 10/00-IPSN A. Szukiewicz,

Sarté Nucléire (IPSN), France, and Japan Atomic Energy 12/00-JAERI | RES

Research Institute (JAERI) Japan, to obtain data on RIA
Tests for high burnup fuel

Through September 30, 2001

Milestone Date Lead
4. |ssue draft Phenomena ldentification and Ranking 6/01 R. Meyer, RES
Tables (PIRT) report summarizing the expert elicitation to
identify, important rank phenomena affecting high burnup
fuel behavior under reactivity insertion accidents (RIA),
BWR stability, and LOCAs to high burnup fuels
5. Issue an interim PIRT report on Applicability of NUREG- | 6/01 R. Meyer, RES
1465 Source Term on high burnup fuel.
6. Meet with the ACRS subcommittee to discuss PIRT 7/01 R. Meyer, RES
results and proposed research plans
7. Complete LOCA Oxidation tests for Zircaloy-2 9/01 S. Basu,
RES
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Beyond September 30, 2001

Milestone Date Lead

8. €omplete Summarize the results from 2 RIA tests at the | 12/01 R. Meyer, RES
Cabri (sodium loop) reactor

9. The activity is long-term with an anticipated completion | 06/07 F. Eltawila,
date for the RIA tests and issuance of modification to (e.g., RES

the SRP or Regulatory Guide) in 2007

Comments:

1. Per discussion with ACRS.

2.

(21

The PIRT for the reactivity insertion accidents (RIA) was completed earlier (milestones 2
and 3). The PIRT for LOCA conditions will be performed later.

IPSN delayed until 10/00. Agreement under active negotiation. Meeting scheduled
with France for June 27-28. JAERI delayed until 12/00. Negotiation with Japan not
yet started; the RES office director will make a trip to Japan in Fall 2000. It will take
several months to get interagency approvals of non-technical issues.

To minimize duplication of efforts, in the May update of CTM it was decided to

publish a single PIRT report that combines three of the high burnup phenomena ranking
for BWR stability, and LOCAs. The PIRT on RIA has also been added to this one
report. The PIRT on source term will not be included in this combined report and has
been added as a separate item.

. Activity on source term added, it will not be included in the combined PIRT report.
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IV. Topic Area: Reactor Licensing and Oversight

P. Power Uprates

SES Manager: Suzanne Black, Deputy Director, Division of Licensing Project Management

Objective:

Background:

Coordination:

Review licensee applications for increased reactor power levels and provide
improvements in licensing requirements which will permit efficiency in granting
power uprate requests.

The staff has coordinated with the industry to improve planning and staff review
of licensee applications for extended power uprate. The Generic Topical
Reports for the BWR Extended Power Uprate Program were approved in 1998.
Monticello and Hatch (Units | & Il) have applied for and received approvals for
6.5% and 8% uprates, respectively in late 1998. For the period of 1990-1999,
31 units received power uprates, totaling about 1370 MWe.

In 1999, Comanche Peak, Unit 2 received the staff's approval for a 1% power
increase with an exemption to 10 CFR Part 50 Appendix K. This approval
increased the Unit's electrical output by about 10 MWe.

Associated with Comanche Peak’s Appendix K exemption request, the staff has
already approved Caldon’s “Leading Edge” Flow Meter. The staff has also
approved ABB's “Cross Flow” flow meter topical report.

A final rule change to 10 CFR Part 50 Appendix K will allow licensees to modify
the assumed power level in the ECCS analyses. This change could allow certain
licensees to pursue small (i.e., about 1%) power uprates. The final rule change
(refer to SECY 00-0057) was approved by the Commission on May 3, 2000. The
revised Appendix K-wittbe became effective by the end of July 2000.

Rule changes associated with revision to 10 CFR 50, Appendix K have been
coordinated with ACRS, CRGR, OGC, and RES.

Prior to February 28, 2001

Milestone

Date Lead

1. Issue safety evaluation report for the ABB “Cross Flow” 3/20/00C I. Ahmed, DE
Meter Topical Report

2. Issue Final Rule change revising 10 CFR 50, Appendix K | 5/3/00C J. Donoghue,

DSSA
3. Issue 5% power uprate amendment to Lasalle units 1 5/9/00C T.J. Kim
and 2 DLPM
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Prior to February 28, 2001
4. Issue 5% power uprate amendment to Perry 6/1/00 C T.J. Kim
DLPM
5. Issue 5% power uprate amendment to River Bend 8/30/00 T.J. Kim
DLPM
6. Issue 2% power uprate amendment to Diablo Canyon 10/1/00 T.J. Kim
Unit 1 DLPM
Through September 30, 2001
Milestone Date Lead
None
Beyond September 30, 2001
Milestone Date Lead
None
Comments:

Duane Arnold application for a 15% power uprate is expected in October 2000.

ComEd met with the staff on May 31 to discuss their plans for power uprates at both
Dresden and Quad Cities. ComEd'’s applications for 17% power uprate for both Dresden

and Quad Cities are expected in December 2000.
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V. Topic Area: License Renewal

A. License Renewal (includes Plant Specific Reviews and Generic Process
Improvements)

SES Manager: Chris Grimes, Director, RLSB/DRIP/NRR

Objective: Demonstrate that license renewal applications submitted under
10 CFR Parts 54 & 51 can be reviewed effectively, efficiently, and promptly.

Prior to February 28, 2001

Milestone Date Lead
1. Receive Arkansas Nuclear One, Unit 1, (ANO-1) license | 2/1/00C C. Grimes, DRIP
renewal application
2. Issue Supplemental SER and Final Environmental 2/3/00C C. Grimes, DRIP
Impact Statement - Oconee See

comments

3. ACRS subcommittee meeting on Oconee Supplemental | 2/24/00C C. Grimes, DRIP
SER

4. Receive Hatch, Units 1 and 2, license renewal 3/1/00C C. Grimes, DRIP
application
5. ACRS full committee meeting on Oconee Supplemental | 3/2/00C C. Grimes, DRIP
SER
6. License renewal Commission decision complete for 3/23/00C C. Grimes, DRIP
Calvert Cliffs See

Comments
7. License renewal Commission decision complete for 5/23/00C C. Grimes, DRIP
Oconee See

comments
8. Issue draft Generic Aging Lessons Learned (GALL) 8/00 C. Grimes, DRIP

report, Standard Review Plan (SRP), and Regulatory
Guide (RG)/industry implementation guideline (NEI 95-10)
for public comment (199900103)

9. Commission briefing on GALL report , SRP, and 11/00 C. Grimes, DRIP
RG/NEI 95-10 public comments (199900103)

10. Issue ANO-1 Draft Environmental Impact Statement 12/00 C. Carpenter,
Supplement DRIP
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Prior to February 28, 2001
Milestone Date Lead
11. Issue ANO-1 Safety Evaluation Report (SER) and 1/01 C. Grimes, DRIP
identify open items
12. Issue Hatch Draft Environmental Impact Statement 1/01 C. Carpenter,
Supplement DRIP
13. Issue Hatch SER and identify open items 2/01 C. Grimes, DRIP
14. ACRS full committee meeting on ANO-1 SER and 2/01 C. Grimes, DRIP

open items

Through September 30, 2001

Milestone Date Lead

15. ACRS full committee meeting on Hatch SER and open | 3/01 C. Grimes, DRIP

items

16. Submit final GALL report and SRP to the Commission | 4/01 C. Grimes, DRIP

for approval (199600056)

17. Issue ANO-1 Final Environmental Impact Statement 7/01 C. Carpenter,

Supplement DRIP

18. Issue Hatch Final Environmental Impact Statement 7/01 C. Carpenter,

Supplement DRIP

19. Provide recommendations to the Commission 8/01 C. Grimes, DRIP

regarding potential rulemaking (199900104)

20. Issue ANO-1 Supplemental SER 9/01 C. Grimes, DRIP
Beyond September 30, 2001

Milestone Date Lead

21. ACRS full committee meeting on ANO-1 Supplemental | 10/01 C. Grimes, DRIP

SER

22. lIssue Hatch Supplemental SER 10/01 C. Grimes, DRIP

23. ACRS full committee meeting on Hatch Supplemental | 11/01 C. Grimes, DRIP

SER

24. Commission decision on ANO-1 license renewal 2/21/02 C. Grimes, DRIP
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Beyond September 30, 2001

Milestone

Date

Lead

25. Commission decision on Hatch license renewal

3/21/02

C. Grimes, DRIP

Comments:

The Commission approved the issuance of the Calvert Cliffs renewed licenses on March
23, 2000, and the licenses were issued the same day.

The Commission’s denial of the request for hearing on the Calvert Cliffs application was
appealed to the Court of Appeals for the D.C. Circuit. On November 12, 1999, the U.S.
Court of Appeals for the District of Columbia Circuit issued a decision remanding the
Calvert Cliffs proceeding to the Commission for further action. However, on Nov. 22,
1999, the court vacated its earlier judgement and accompanying majority opinion. The
court heard oral arguments on March 2, 2000. On April 11, 2000, the court issued its
decision denying the petition for review. The petitioner requested a rehearing by the full
court which was denied on June 15, 2000. The petitioner now has until September 13,
2000, to seek review in the Supreme Court.
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VI. Topic Area: License Transfers
A. License Transfers
SES Manager: John Zwolinski, Director, DLPM
Objective: To ensure that license transfers are conducted in a timely and technically correct

manner and that review and submittal guidance is appropriately disseminated.

Prior to February 28, 2001

Milestone Date Lead
1. Complete the order and conforming amendment for the | 6/6/00C E. Adensam, PDI
direct license transfer for Oyster Creek resulting from the See
sale to AmerGen. {626666165) comment
2. Complete the orders and conforming amendments for 5/15/00C S. Bajwa, PDIII
the direct license transfers for Monticello and Prairie See
Island 1/2 resulting from the merger of Northern State comment
Power and New Central Energy. {626660166)
3. Complete the orders and conforming amendments for 5/15/00C S. Bajwa, PDIII
the license transfers for Duane Arnold, Kewaunee, See
Monticello, Point Beach 1/2, and Prairie Island 1/2 resulting | comment
from the formation of the Nuclear Management Company,
LLC, to operate these facilities. {6206666167
4. Complete the orders for the indirect license transfers for | 4/21/00C E. Adensam, PDI
Hope Creek, Peach Bottom 2/3, and Salem 1/2 resulting
from the acquisition of Conectiv's interest in the facility by
PSEG Nuclear. {6260666168)
5. Complete the orders and conforming amendments for 6/6/00C E. Adensam, PDI
the direct license transfers for Susquehanna 1/2 resulting See
from the restructuring of PP&L Inc. to PPL Susquehanna, Comment
LLC. (6200006109
6. Complete the orders and conforming amendments for 613660 S. Bajwa, PDIII
Braidwood 1/2, Byron 1/2, Dresden 1/2/3, LaSalle 1/2, 8/7/00
Limerick 1/2, Peach Bottom 2/3, Quad Cities 1/2, See
Salem 1/2, and Zion 1/2 resulting from the merger of comment
UNICOM and PECO. (626606116}
7. Complete the orders for Indian Point 1/2, Millstone H3tH60 E. Adensam, PDI
1/2/3, and Seabrook resulting from the merger of 8/15/00
Consolidated Edison and Northeast Utilities. (626066611 | See
comment
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Prior to February 28, 2001

8. Complete the order and conforming amendment for the | 7/7/00 C E. Adensam, PDI
acquisition of Vermont Yankee by AmerGen. (626666112)
9. Complete the order for the acquisition of Florida 6160 H. Berkow, PDII
Progress (Crystal River 3) by Carolina Power & Light. 5/22/00 C
{620000113)
10. Complete the order and conforming amendment for 6/13/60 S. Richards,
Trojan resulting from the acquistion of Portland General H3t60 PDIV
Electric by Sierra Pacific Resources. {626066115) 7/27/00C
11. Complete the order and conforming amendment for 4/13/00C L. Marsh, REXB
Waltz Mills resulting from the merger of CBS Corporation
and VIACOM.
12. Complete the orders for Seabrook and Millstone 3 7/31/00 E. Adensam, PDI
resulting from a minority owner reorganization (United
Illuminating Company). (626660114)
13. Complete the orders and conforming amendments for | 8/29/66 E. Adensam, PDI
Calvert Cliffs 1/2 resulting from the restructuring of 6/30/00 C
Baltimore Gas & Electric, and its parent company See
(Constellation Energy). comment
14. Complete the orders and conforming amendments for | 8/31/66 S. Richards,
Palo Verde 1/2/3 resulting from the reorganization of Public | 10/1/00 PDIV
Service Company of New Mexico (minority owner). See

comment
15. Complete the orders and conforming amendments for | 10/1/00 E. Adensam, PDI
Clinton, Oyster Creek, TMI 1, and Vermont Yankee See
resulting from the merger of UNICOM and PECO comment
(AmerGen).
16. Complete the orders and conforming amendments for | 46/1/66 E. Adensam, PDI
Indian Point 3 and Fitzpatrick resulting from the acquisition | 11/13/00
of the plants by Entergy. See

comment

Through September 30, 2001

Milestone

Date

Lead

None
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Beyond September 30, 2001

Milestone Date Lead
None
Comments:
2. While the staff has completed the orders and conforming amendments for these license

transfers two petitions to intervene have been filed related to the New Century Energies
Merger. The Commission has not yet made a determination on standing for these
petitions and there is a backlog of petitions on license transfers to be considered by the
Commission. Consistent with 10 CFR 2.1316(a), the staff has issued the orders,
conforming amendments, and SEs approving the transfer noting that the Commission
has the petitions under consideration.

While the staff has completed the Orders and Conforming Amendments for these
license transfers three petitions to intervene have been filed related to the NSP-NMC
submittals, but none against the DAEC-NMC, Kewuanee-NMC, or Point Beach-NMC
submittals. The Commission has not yet made a determination on standing for these
petitions and there is a backlog of petitions on license transfers to be considered by the
Commission. Consistent with 10 CFR 2.1316(a), the staff has issued the orders,
conforming amendments, and SEs approving the transfer noting that the Commission
has the petitions under consideration.

ThIS isa complex review mvolvmg a new entlty acqumng 20 units. qlhe—sfaﬁ—has*beeﬁ

Aferm i C i d - Supplemental
appllcatlons have been recelved from PECO and ComEd addlng another holding
company between the parent company and the generating company. Based on these
supplements the completion date has been extended to 8/7/00.

The Completion date was revised due to a re-prioritization of license transfer reviews
and the licensee’s schedule. Staffresotrcetoadingresattednasehedule-change:
However, this is a complex review involving a new entity acquiring 6 units and may
require management attention to complete the review by the scheduled date. Additional
information on technical and financial qualification that was requested by the staff in
February 2000 was provided by the licensee on May 2, 2000. The delay in receiving this
information has caused the staff to delay the issuance of the orders approving the
transfers. The licensee also informed the staff that the merger will now be effected by
late summer 2000. Also, there has been a petition to intervene and a request for a
hearing regarding Millstone's license transfer that may impact the issuance of the
license transfer orders.

Page 58



-59- July 31, 2000

13.

14.

15.

16.

The license transfer order and conforming amendment were issued on 6/30/00. This is
was a complex application involving a number of indirect and direct transfers of the
licenses for Calvert Cliffs 1/2. The final licensed owner/operator of the plants wittbe is
Calvert CIiff, Inc. This transfer includes the independent spent fuel storage installation
(ISFSI) Iocated at Calvert Cllffs The I|censee had requested a completlon date of
6/1/00

The Public Service Company of New Mexico requested a revised Order issue date of
10/1/00, a three month delay from their original requested date. The revised request
results from a delay of 6 to 12 months by the State of New Mexico for mandatory
implementation of deregulation for New Mexico utilities.

The subject merger is related to and as a result of the UNICOM/PECO Merger (item 45
6). PECO is a partner in AmerGen, therefore each of the facilities either currently
owned by, or being acquired by AmerGen, are subject to review as a result of the

UNICOM/PECO merger :Fhe-&eqwsrﬂﬁﬁ?byvécﬁﬁefeeﬁ-ﬁf—e‘yﬁeﬁefedﬁ&ﬁd%ﬁﬁﬁﬁf

Eeee—appheaﬁeﬁ AIthough the acqwsmon of Oyster Creek and Vermont Yankee by
AmerGen is not yet complete, the Staff is proceeding with its review of the proposed
acquisition.

The revised completion date provides a six month interval from the date of the
licensee’s submittal. This reflects a more realistic target date for completion based on
recent review experience. The licensee is aware of the change in the expected
completion date.
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VII. Topic Area: Materials and Waste Programs

A. Dual Purpose Spent Fuel Cask Reviews
1) Transnuclear TN-68 Cask Review

SES Manager:

Project Manager:

Objective:

Coordination:

Susan F. Shankman, Deputy Director, Licensing and Inspection Directorate,
Spent Fuel Project Office (SFPO)

Patricia K. Holahan, Chief, Rulemaking and Guidance Branch, Division of
Industrial and Medical Nuclear Safety (IMNS)

David Tiktinsky, SFPO

To issue a Part 72 (storage) SER and certificate of compliance (through
rulemaking) and a Part 71 (transportation) certificate of compliance for the
TN-68 dual purpose cask system.

Coordinate with OGC and the Office of Nuclear Material Safety and
Safeguards (NMSS)/Division of IMNS for rulemaking and issuance of the
certificate of compliance.

Prior to February 28, 2001
Milestone Date Lead
1. Staff completes rulemaking; issues CoC for use under 4/28/00C | P. Eng, SFPO
Part 72
2. Staff issues Part 71 SER and CoC 02/01 D. Tiktinsky, SFPO
Through September 30, 2001
Milestone Date Lead
None
Beyond September 30, 2001
Milestone Date Lead
None
Comments:
1. Transnuclear’s response to our request for additional information (RAI),

submitted four months late on March 2, 2000, did not fully respond to several of
the staff’'s questions. The staff documented these findings in a letter to the
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applicant dated March 29, 2000. On May 19, 2000, the applicant submitted the
additional information. By letter dated June 1, 2000, the staff notified the
applicant that the review schedule had been revised to project issuance of the
SER and CoC in February of 2001.
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VII. Topic Area: Materials and Waste Programs

A. Dual Purpose Spent Fuel Cask Reviews
2) BNFL FuelSolutions - FuelSolutions Cask Review

SES Manager:

Project Manager:

Objective:

Coordination:

Susan F. Shankman, Deputy Director, Licensing and Inspection Directorate,
SFPO

Patricia K. Holahan, Chief, Rulemaking and Guidance Branch, Division of
Industrial and Medical Nuclear Safety (IMNS)

Mary Jane Ross-Lee

To issue a Part 72 (storage) SER and certificate of compliance (through
rulemaking). BNFL Fuel Solutions will submit a revised application for a Part
71 license in the future to allow transportation of the FuelSolutions cask.

The Part 72 (storage) SER and certificate of compliance have been issued
in draft for rulemaking. SFPO will coordinate with OGC and IMNS to
complete rulemaking and issue the certificate of compliance.

Prior to February 28, 2001

Milestone Date Lead
1. Staff issues draft storage SER and CoC for 4/27/00C | M. Ross-Lee, SFPO
rulemaking

Through September 30, 2001
Milestone Date Lead
2. Staff completes rulemaking; issues CoC for use under | 03/01 P. Eng, SFPO
Part 72

Beyond September 30, 2001
Milestone Date Lead
None

Comments:

On March 23, 2000, BFS notified NRC that it was formally changing the name of the
Wesflex storage system to the FuelSolutions storage system. BFS currently plans to
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submit a rebaselined transportation application in April 2001 to be used with the
FuelSolutions storage system.
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VII. Topic Area: Materials and Waste Programs

A. Dual Purpose Spent Fuel Cask Reviews
3) NAC-UMS Cask Review

SES Manager:  Susan F. Shankman, Deputy Director, Licensing and Inspection Directorate,
Spent Fuel Project Office (SFPO)

Patricia K. Holahan, Chief, Rulemaking and Guidance Branch, Division of
Industrial and Medical Nuclear Safety (IMNS)

Project Manager: Timothy McGinty

Objective: To issue a Part 72 (storage) SER and certificate of compliance (through
rulemaking) and a Part 71 (transportation) certificate of compliance for the
NAC-UMS dual purpose cask system.

Coordination: The Part 72 (storage) SER and certificate of compliance have been issued in
draft for rulemaking. SFPO is coordinating with OGC and IMNS to complete
rulemaking and issue the certificate of compliance for use in October 2000.

Prior to February 28, 2001

Milestone Date Lead
1. Staff completes rulemaking; issues CoC for use under 10/00 P. Eng, SFPO
Part 72

Through September 30, 2001

Milestone Date Lead

2. Staff issues Part 71 SER and CoC 5/01 T. McGinty, SFPO

Beyond September 30, 2001

Milestone Date Lead

None

Comments:

2. OnJuly 16, 1999, NAC submitted an amendment request for the Part 72 application to
include all fuel to be stored at Maine Yankee. At the request of NAC, to expedite the
review of the storage amendment, the staff deferred review of the NAC-UMS
transportation application, after issuing an RAI in August 1999. NAC ptans-to responded
to the staff's August 1999 RAI in July 2000. The staff will establish a schedule for
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completion of the NAC-UMS transportation review following its review of NAC’s response to
the RAL.
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VII. Topic Area: Materials and Waste Programs

B. ISFSI Licensing - Private Fuel Storage

SES Manager:

Project Manager:

Objective:

Coordination:

Susan F. Shankman, Deputy Director, Licensing and Inspection Directorate,
Spent Fuel Project Office (SFPO)

Mark Delligatti

Complete all actions associated with the review of the Private Fuel Storage,
LLC application (includes: development of a Safety Evaluation Report, an
Environmental Impact Statement, and completion of adjudicatory hearings
before the Atomic Safety and Licensing Board).

The SFPO coordinates with the OGC, particularly on matters associated with
the adjudicatory proceedings before the Atomic Safety and Licensing Board.
In addition, the staff has sought and received review assistance for the
review of the financial aspects of the license application, accident analysis,
and review of the Emergency Plan and geotechnical issues from NRR.
Review assistance is also being received from NMSS for the review of the
physical security plan and fire protection issues. This assistance has also
extended to activities related to the hearings.

Prior to February 28, 2001
Milestone Date Lead
1. Issue Draft EIS 6/23/00C | M. Delligatti, SFPO
2. Staff issues supplement to SER see M. Delligatti, SFPO
comment
3. Begin ASLB Hearing on Safety Contentions 6/19/00C | G. P. Bollwerk, ASLB
4. Issue Final Safety Evaluation Report 9/00 M. Delligatti, SFPO
5. Issue Final EIS 2/01 M. Delligatti, SFPO
Through September 30, 2001
Milestone Date Lead
6. Hearing on Environmental Contentions 07/01 G. P. Bollwerk, ASLB
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Beyond September 30, 2001

Milestone Date Lead
7. Final Decision on Licensing 12/01 Commission
Comments:

2. Due to delays by the applicant to provide seismic and airplane accident data required to
complete the evaluation, the evaluation of seismic and airplane accidents will be
addressed in the final SER (milestone 4).
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VII. Topic Area: Materials and Waste Programs

C. Generic Spent Fuel Transportation Studies
1) Re-examination of Spent Fuel Shipment Risk Estimates, NUREG/CR-6672
2) Package Performance Study: “Update of Spent Fuel Shipping Container
Performance in Severe Highway and Railway Accidents”

SES Manager:

Project Managers:

Objective:

Coordination:

Susan F. Shankman, Deputy Director, Licensing and Inspection
Directorate, Spent Fuel Project Office (SFPO)

John Cook and Robert Lewis, SFPO

Reassess previous assumptions and analysis contained in: (1) NUREG-
0170, “Final Environmental Statement on the Transportation of
Radioactive Material by Air and Other Modes,” and (2) NUREG/CR-4829,
“Shipping Container Response to Severe Highway and Railroad
Accidents.”

SFPO will coordinate internally with HLW, OGC, NRR, OPA, OCA, and
OSTP, and externally with the U.S. Department of Transportation to
ensure that all technical, regulatory and stakeholder issues are
considered and addressed.

Staff conducted a series of public meetings in November-December 1999
and plans to hold more in late FY 2000 to obtain public stakeholder views
on spent fuel package performance under severe accidents.

Prior to February 28, 2001

Milestone

Date Lead

1. Publish reassessment of NUREG-0170 (NUREG/CR- 3/29/00C | J. Cook, SFPO

required

6672)

2. Publish Phase | of Package Performance Study report: | 6/00C R. Lewis, SFPO
results of public meetings and contractor reviews

3. After NRC review and assessment of public comments | 12/00 S. Shankman,
on NUREG/CR-6672 and Phase | of Package Performance SFPO

Study report, NMSS determines if additional actions are
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Through September 30, 2001

Milestone Date Lead
None
Beyond September 30, 2001
Milestone Date Lead
None
Comments: None.
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VII. Topic Area: Materials Programs and Waste Programs

C. Generic Spent Fuel Transportation Studies
3) Burnup Credit for Transportation

SES Manager: Farouk Eltawila, Branch Chief, SMSAB/DSARE/RES

Objective: The objectives are to develop the technical bases to allow the utilization of
burnup credit in such areas as spent fuel transportation packages, on-site dry
storage, reactor pool storage, and disposal of high level waste in the repository.
The information would be used by the staff to develop a Regulatory Guide and a
Standard Review Plan to assist the staff in properly reviewing licensee requests

for use of burnup credit.

Prior to February 28, 2001

Milestone

Date

Lead

1. Hold a series of three public meetings to identify

05/16-18/00C-

NMSS/RES

elicitation to identify, and rank important phenomena
affecting burnup credit

phenomena affecting burnup credit PWR
08/00-PWR
11/00-
BWR&MOX
2. Develop proposal for activities with France Institute | 06/29/00C A. Szukiewicz,
de Protection et du Surte Nucleaire (IPSN) RES
3. Present proposal to Japan Atomic Energy Research | 09/00 A. Szukiewicz,
Institute (JAERI), to obtain data on burnup credit RES
4. Meet with the ACRS/ACNW subcommittee to 12/00 D. Ebert, RES
discuss Phenomena Identification and Ranking Tables
(PIRT) results and proposed research plans to
address source term issues
fereigr-sottrees
5.-6: Issue PIRT report summarizing the expert 12/00 D. Ebert, RES
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Through September 30, 2001

Milestone Date Lead

6F. Develop the technical bases to reduce uncertainty | 09/01 D. Ebert, RES
and refine the NRC technical position on review and
acceptance of extended burnup credit package design

Beyond September 30, 2001

Milestone Date Lead
78. Issue a Standard Review Plan to assimilate the 09/02 W. Hodges,
technical areas and provide the NRC staff with criteria SFPO

and processes to review and approve burnup credit in
safety analysis

89. This activity is long-term with an anticipated 06/04 F. Eltawila,
completion date (e.g., SRP, Regulatory Guide) in 2004 RES
Comments:
1. RES reprogrammed resources to support NMSS/SFPO development of Interim Staff

Guidance on burnup credit for transportation casks. (Milestone #8). This has led to the
interaction with Stakeholders and other parties. Meeting for PWRs was held on 05/16-
18/00; additional PWR meeting scheduled for 08/00. Added milestone for public
meeting on BWRs & MOX on 11/00.

Agreement with Belgonucleaire signed January 5, 2000. Activities with JAERI have not
yet been proposed. We expect that a proposal will be presented to JAERI in September
2000 when A. Thadani visits Japan.

Issuance of PIRT tables delayed until meetings in item 2 have been completed.

Activity deleted, EPRI and international partners are currently participating in the PIRT
review. See item 5.

5.6. PIRT review started late due to NEI/EPRI not providing list of PIRT experts until

April 2000.
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VII. Topic Area: Materials Programs and Waste Programs

C. Generic Spent Fuel Transportation Studies
4) Characterization of Fuel Stored in Dry Cask

SES Manager: Michael Mayfield, Director DET/RES and
Farouk Eltawila, Branch Chief, SMSAB/DSARE/RES

Objective: Develop the technical basis to establish standard review plans for the renewal of
certificates for Spent Fuel Storage Dry Casks.

Prior to February 28, 2001

Milestone Date Lead

1. Complete scoping study on the effects of zinc vapor on | 4/06/00-C M. Mayfield,
the mechanical properties of fuel cladding, assess the DET
need for additional research

Through September 30, 2001

Milestones Date Lead

None

Beyond September 30, 2001

Milestone Date Lead
2. Perform destructive and nondestructive examinations 3/02 S. Basu
on the Surry fuel; compare results from the Surry fuel FEitawite; RES

examinations to segments from controlled environment to
determine if there are any differences between the
condition of the two claddings

3. Meet with the ACRS/ACNW subcommittee to discuss 3/02 S. Basu
results and proposed research plan FEitawita, RES
4. Develop technical bases for evaluating the high-burnup | 9/03 S. Basu
nuclide inventories and associated source terms to be FEitawita, RES

used for the cask license renewal
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5. Provide data and reports (NUREG/CRSs) that can be
used to update the Standard Review Plan for Dry Cask
Storage Systems (NUREG-1536) and to develop a
Standard Review Plan for Renewal of Licenses and
Certificates of Compliance for Spent Fuel Dry Cask
Storage System

9/03

M. Mayfield,
DET

6. Develop the technical bases for evaluating high burnup
cladding integrity by performing creep tests on high burnup
fuel rods.

09/03

S. Basu, RES

Comments:

2-5. It has been recently learned that the shipment of the Surry fuel rods to the
contractor performing the destructive and nondestructive examinations will be
delayed. The facility used to prepare the fuel rods for shipment is also used by
the DOE to prepare the Three Mile Island Unit 2 fuel debris for storage. DOE
has priority in facility use because of their commitment to the State of Idaho.
The target dates will be revised when the extent of the delay has been identified.

Page 73



-74 -

July 31, 2000

VII. Topic Area: Materials and Waste Programs

D. Uranium Recovery Concerns (NMA White Paper Is

» Dual regulation of ground water at in situ leach (ISL)

+ Expanded use of mill tailings impoundments to dispose of other material

sues)

facilities

« Eliminate consideration of economics in the processing of alternate feedstock

SES Manager(s):
Safety and Safeguards (FCSS)

Objectives:

Philip Ting, Chief, Fuel Cycle Licensing Branch, Division of Fuel Cycle

To look for ways to: (1) eliminate dual regulation of ISLs facilities; (2) reduce

unnecessary regulatory burden on uranium mills wanting to expand the use
of impoundments for disposal of other materials besides mill tailings; and
(3) reduce unnecessary regulatory burden on uranium mills who want to

engage in recycling of materials for their uranium content

Coordination: OGC

Prior to February 28, 2001

Milestone Date Lead
1. Briefed TAs on the 4 Commission papers 02/10/00C Dan Gillen, FCSS
2. Respond to EPA comments w/ copy to 03/02/00C Jim Kennedy,
Commission (200000011) DWM
3. Complete Part 41 rulemaking plan, including 4 months Mark Haisfield,
recommendations on regulatory changes to address after Comm. IMNS
the three issues (199800177) (SECY-99-012) Direction
Through September 30, 2001

Milestone Date Lead
4. Issue revised draft guidance as necessary on 6 months Dan Gillen,
disposal capability with any Commission-approved after Comm. FCSS
revisions (SECY-99-012) Direction
5. Implement any changes in review of alternate 6 months Dan Gillen,
feedstock that result from hearing and Commission after Comm. FCSS
review of previous hearing orders (SECY-99-13) Direction
6. Revise ISL Standard Review Plan to implement 6 months Bill Ford,
staff recommendations if approved by Commission after Comm. FCSS

Direction
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Beyond September 30, 2001

Milestone

Date

Lead

7. Publish proposed Part 41 for public comment,
including regulatory changes to address three issues
(199800177) (SECY-99-011)

12 months after
completion of
the rulemaking
plan

Mark Haisfield,
IMNS

8. Publish final Part 41 codifying agency policy on
resolution of three issues (199800177)

11 months after
publication of
the proposed
rule

Mark Haisfield,
IMNS

Comments:

The three issues were raised in a Senate report and were addressed in the

National Mining Association White Paper that was presented to the Commission

in April 1998.

Page 75




-76 - July 31, 2000

VII. Topic Area: Materials and Waste Programs

E. Part 40: Licensing of Source Material

SES Manager:

Objective:

Coordination:

Patricia Holahan, Chief, Rulemaking and Guidance Branch,Benatd-Coot;
Bireetor; Division of Industrial and Medical Nuclear Safety (IMNS)

Develop risk-informed and coherent regulations for licensing of source
material and work towards addressing the jurisdictional and technical issues
associated with regulating low-level source material (excluding uranium
recovery), minimizing duplication in regulatory authority between NRC under
the Atomic Energy Act (AEA), the States under State law, and the
Environmental Protection Agency (EPA) under various Federal statutes.

STP, OGC, OE, ADM, CIO. RES is developing technical basis for
exemptions in Parts 30 and 40.

Interaction with States, EPA, etc. is in the early planning stages; a Working
Group will be formed. The proposed rule on transfers from licensees
(related to Milestone 2 1) will be sent to the Agreement States in July 2000.
The draft rule plan on control of distribution (related to Milestone 4 2) will be
sent to the Agreement States in December 2000.

Prior to February 28, 2001

Milestone Date Lead
1. Proposed rule (on transfers from licensees) to 9/8/00 C. Prichard
Commission (200000041) IMNS

Through September 30, 2001
Milestone Date Lead
2. Rule plan (on control of distribution) to Commission 3/9/01 R. Broseus,
(200000042) IMNS
3. Status report on interaction with States and other 3/9/01 L. Suttora,
Federal Agencies (199800203) IMNS
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Through September 30, 2001
4. Final rule (on transfers from licensees) to Commission End of C. Prichard,
(200000041) comment IMNS
period in
response to
Milestone 2 1
+ 6 mon.
Beyond September 30, 2001
Milestone Date Lead
5. Provide additional recommendations to Commission on | 12/28/01 C. Mattsen,
exemption issues based on results of ORNL'’s report IMNS
(199000208) (In addition to source material, this paper will
also include recommendations on byproduct material.)
Comments:
5. Date changed from 12/00 to 12/01 based on Office of Nuclear Regulatory
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VII. Topic Area: Materials and Waste Programs

F. Part 41 Rulemaking: Domestic Licensing of Uranium and Thorium Recovery Activities

SES Manager:

Industrial and Medical Nuclear Safety (IMNS)

Patricia Holahan, Chief, Rulemaking and Guidance Branch, Division of

Philip Ting, Chief, Fuel Cycle Licensing Branch, Division of Fuel Cycle Safety

and Safeguards (FCSS)

Objective:

Coordination: OGC and ©SP OSTP

Separate out and update uranium recovery regulations into new Part 41.

Prior to February 28, 2001

Milestone

Date

Lead

1. Issue final rulemaking plan (199800177)

4 months after
Comm. Direction

M. Haisfield, IMNS

Through September 30, 2001

Milestone Date Lead
None

Beyond September 30, 2001
Milestone Date Lead

2. Proposed Part 41 to Commission

12 months after
completion of
the rulemaking
plan

M. Haisfield, IMNS

3. Final rule to Commission

11 months after
publication of the
proposed rule

M. Haisfield, IMNS

Comments: Noene

1. In response to SECY-99-011 forwarding the draft rulemaking plan, the Commission
issued an SRM on July 13, 2000, to develop the new Part 41. However, work on the
draft rulemaking plan cannot proceed until Commission action on three other related
SECY papers (SECYs 99-012, -013, and -277).
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VII. Topic Area: Materials and Waste Programs

G. Reactor Decommissioning Guidance

SES Manager:

Objective:

Coordination:

J. Greeves, Director, Division of Waste Management

Incorporate public comments into a final version of the SRP for License
Termination Plans

NRR, Regions, RES. A Multi-Agency Radiologic Laboratory Analysis
Procedure (MARLAP) manual is being developed with EPA, DOE, NIST,
DOI, and DOD. This manual will ensure common laboratory radioanalysis
procedures are used to support final radiologic survey sample analysis.
This document was issued for internal agency review for the period
February 10, 2000 through May 10, 2000.

Prior to February 28, 2001

Milestone Date Lead

1. Publish final version of SRP for License Termination | 5/00(C) L. Pittiglio, NMSS
Plans

2. Complete RESRAD, Version 6.0, and RESRAD- 6/28/00C C. Trottier, RES
BUILD, Version 3.0, computer codes

3. Complete D&D, Version 2, computer code 07/00C C. Trottier, RES
4. Issue user’s guide and parameter description for 11/00 C. Trottier, RES
D&D, Version 2, computer code

5. Publish manual and code testing RESRAD, Version 11/00 C. Trottier, RES
6.0, and RESRAD-BUILD, Version 3.0, computer codes

Through September 30, 2001

Milestones Date Lead
None

Beyond September 30, 2001
Milestones Date Lead
None
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Comments:

This task is independent of activities covered under IV.H, “Decommissioning

. Substantial modeling effort is underway to revise D&D and RESRAD. The staff

anticipates that refinement to the dose modeling will continue. MARLAP and
other guidance are under development and are scheduled for completion in
FY 2001.

NMSS is developing guidance in support of demonstrating compliance with
radiological criteria for license termination. This will be incorporated into a
Standard Review Plan currently being developed by NRC staff for reviewing and
evaluating plans and information submitted by licensees to support the
decommissioning of nuclear facilities. (198900194)

Date for completion of D&D slipped one month, from June to July 2000, to
account for additional corrections needed as a result of testing.
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VII. Topic Area: Materials and Waste Programs

H. Atlas Bankruptcy and Site Reclamation

SES Manager: Philip Ting, Chief, Fuel Cycle Licensing Branch, Division of Fuel Cycle Safety

and Safeguards (FCSS)
Objective: Complete Reclamation of Atlas Site in Moab,

Coordination: OGC

Utah

Prior to February 28, 2001

Milestone

Date

Lead

1. NRC approve tailings dewatering plan

12%/00

M. Fliegel, FCSS

Through September 30, 2001

Milestone Date Lead

2. Staff Qs on revised ground-water corrective action 5/01 M. Fliegel, FCSS
program

Beyond September 30, 2001

Milestone Date Lead

3. Staff approve revised ground-water corrective action 10/01 M. Fliegel, FCSS
program

4. Staff approve radon barrier construction 12/02 M. Fliegel, FCSS
5. Staff approve completion of surface reclamation 12/05 M. Fliegel, FCSS
6. Staff approve completion of ground-water corrective 7/08 M. Fliegel, FCSS

action program

Comments:

1. Approval of the tailings dewatering plan delayed from 02/00 to 12 6#/00 due to delay in

groundwater consultant

transferring the license to the Trustee and to delay in the Trustee select|ng a

Trustee submitted dewaterlng options plan that was approved in 7/00. Trustee S
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2&3.

detailed dewatering plan not yet received, but expected soon. Staff will review detailed
plan when received and work toward approval in 12/00.

Actions related to groundwater corrective action program are delayed due to need to
collect seasonal ground and surface water data. Trustee is expected to provide revised
ground-water corrective action program in Spring 2001.

Trustee submitted the March 2000 amendment request which indicated when they will
submit plans.
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VII. Topic Area: Materials and Waste Programs

I. West Valley Decommissioning Criteria

SES Manager:  J. Greeves, Director, Division of Waste Management

Objective: Prescribe decommissioning criteria for use by the Department of Energy for
the West Valley Demonstration Project and for any follow-on licensing
activities.

Coordination: Region |

Public meeting on policy statement at West Valley site was conducted on
January 5, 2000 at the Ashford Office Complex, West Valley, New York as
announced in the December 3, 1999, Federal Register Notice. The end of
the comment period on the Draft Policy Statement was extended 60 days
from February 1, 2000, to April 1, 2000.

Public comments will be incorporated into revised policy statement by Jtty
August 31, 2000.

Prior to February 28, 2001

Milestone Date Lead

1. Commission Paper, with revised policy statement, to 8/30/00 J. Parrott, DWM
Commission for approval (199800178)

2. Publish revised policy statement in Federal Register 11/30/00 J. Parrott, DWM

3. After publication of West Valley Supplemental EIS, TBD J. Parrott, DWM
approve specific criteria for West Valley site

Through September 30, 2001

Milestone Date Lead

None

Beyond September 30, 2001

Milestone Date Lead

None
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Comments:
1&2. Based on public comments at the January 5, 2000, meeting, staff extended the
public comment period.
3. Timing of final decommissioning criteria issuance will depend on DOE

publication of the West Valley Supplemental EIS.
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VII. Topic Area: Materials and Waste Programs

J. Decommissioning Management Plan Site Status
SES Manager: J. Greeves, Director, Division of Waste Management
Objective: Implement the Site Decommissioning Management Plan (SDMP).

Coordination:  Region |

Prior to February 28, 2001

Milestone Date Lead

1. SDMP Master Schedule developed 3/31/00C L. Camper, DWM
2. Remove the Watertown Mall site from SDMP 9/00 R. Bellamy, R-I
3. Remove the Minnesota Mining & Manufacturing Site 9/00 L. Camper, DWM
from SDMP

Through September 30, 2001

Milestone Date Lead

None

Beyond September 30, 2001

Milestone Date Lead
None
Comments:
2. The Master Schedule will be updated on an ongoing basis.
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VII. Topic Area: Materials and Waste Programs

K. Part 61: Mixed Waste Rulemaking

SES Managers: Patricia Holahan, Chief, Rulemaking and Guidance Branch, Beratd-Coot;
birector; Industrial and Medical Nuclear Safety (IMNS)

John Greeves, Director, Division of Waste Management (DW M)

Objective: Develop final rule for disposal of mixed waste in a RCRA facility following
promulgation of EPA final rule.

Coordination: OGC, OSTP

Will continue to work with EPA on the development of EPA proposed rule.

Prior to February 28, 2001

Milestone Date Lead

None

Through September 30, 2001

Milestone Date Lead
1. Staff comments on EPA proposed rule to the EPA publication | N. Orlando, DWM
Commission (199900116) date + approx.

60 days

Beyond September 30, 2001

Milestone Date Lead

2. Paper to Commission on proposed rule following | EPA publication | M. Haisfield, IMNS
publication of EPA’s proposed rule (199900116) date + 9 months

3. Paper to Commission on final rule (199900116) Close of public M. Haisfield, IMNS
comment period
+

9 months

Comments:
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1. The vehicle for providing comments has not yet been established; comments may be
provided in the form of a Commission paper, or a meeting with the Commissioner’s

assistants. EPA defayedHtsproposed+tte has currently put this effort on hold due to
higher priority work.
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VII. Topic Area: Materials and Waste Programs

L. Prepare for Licensing a HLW Repository:
1) Part 63 Rulemaking: HLW Repository Licensing

SES Managers: Donald Cool, Director, Division of Industrial and Medical Nuclear Safety
Bill Reamer, Division of Waste Management

Objective: To develop licensing criteria for disposal of high-level radioactive waste at the
proposed geologic repository at Yucca Mountain, Nevada.

Coordination: OGC
A facilitated public meeting on defense in depth was held on November 2, 1999.

ACNW meeting on draft staff responses to public comments was held on November 18, 1999.

Prior to February 28, 2001

Milestone Date Lead

1. Draft final rule to Commission. (199800029) 4/12/00C T. McCartin, DWM
(SECY-00-0084)

Through September 30, 2001

Milestone Date Lead

None

Beyond September 30, 2001

Milestone Date Lead

None

Comments: None
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VII. Topic Area: Materials and Waste Programs

L. Prepare for Licensing a HLW Repository
2) NRC Comments on DOE HLW Site Recommendation

SES Manager:  Bill Reamer, DWM

Objective: Provide DOE in FY 2001 with the Commission preliminary comments
concerning the extent to which the at-depth site characterization analysis and
waste form proposal seem sufficient for inclusion in the license application.
DOE will incorporate the Commission comments in its Site Recommendation
Report to the President in mid-FY 2001. These activities are required by the
Nuclear Waste Policy Act.

Coordination: OGC

Prior to February 28, 2001

Milestone Date Lead
1. Paper to Commission on Final Staff Guidance for Site 9/30/00 Manny Comar,
Recommendation Review (199900117) DWM

Through September 30, 2001

Milestone Date Lead
2. Paper to Commission on Final Site Recommendation 4/30/01 Manny Comar,
Review to Commission (199900117) DWM

Beyond September 30, 2001

Milestone Date Lead

None

Comments:

2. Commission paper and comments to DOE are subject to receiving DOE Site
Recommendation report by 11/30/00.
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VIl. Topic Area: Materials and Waste Programs

M. Part 35 Rulemaking: Medical Use Regulation

SES Manager:

Objective:

Coordination:

Donald Cool, Director, Division of Industrial and Medical Nuclear Safety
(IMNS)

Primary: Revise Part 35, “Medical Use of Byproduct Material,” into a
risk-informed, more performance-based regulation. Secondary objectives
include: provide for incorporation of regulatory requirements for new
treatment modalities in a timely manner; revise the quality management
program to focus on those requirements that are essential for patient safety;
and incorporate or reference available industry guidance and standards.

The revised Part 35 and Medical Policy Statement (MPS) were developed by
a Working Group and Steering Group that included representatives of other

offices (OGC, OSTP, OE) and the regional licensing and inspection staff.
The associated guidance document (draft NUREG-1556, Volume 9,
“Consolidated Guidance about Materials Licenses: Program-Specific
Guidance about Medical Licenses”) was developed by licensing and
inspection staff from several regions. Once the revised Part 35 becomes
final, this document will be used for preparing and reviewing applications for

medical use licenses.

Prior to February 28, 2001

Milestone Date Lead

1. Submit final rulemaking package (including draft 5/31/00C C. Haney,

NUREG-1556, Vol.9) to the Commission for approval IMNS

(199700065) (SECY-00-0118)

2. Submit revision of NRC’s Medical Policy Statement | 5/23/00 C C. Haney,

to the Commission for approval (199700065) (SECY- IMNS

00-0113)

3. Revise rulemaking package and Medical Policy SRM in response | C. Haney,

Statement following Commission review and approval | to Milestones 2 1 | IMNS

of final rulemaking package and MPS &3 2+ 2 mo.

4. Publication of final rule in the Federal Register Approx. 90 days | C. Haney,
after OMB IMNS
approval of
information
collection
requirements
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Comments:

—3—FratMPSdated-5/23/66,-SECY-06-0113

3. FR notice for Medical Policy Statement was forwarded to ADM on 7/20/00 for
publication. Estimated publication date: 7/31/00.
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VIl. Topic Area: Materials and Waste Programs

N. General Licenses Regulation (Part 30)

SES Manager: Donald Cool, Director, Division of Industrial and Medical Nuclear Safety
(IMNS)

Objectives: Improve accountability for certain generally licensed devices, allow NRC to
better track certain general licensees and the devices they possess, and to
further ensure that general licensees are aware of and understand the
requirements for the possession of devices containing byproduct material.

Coordination: OSTP, OGC, OE, ADM, CIO

Prior to February 28, 2001

Milestone Date Lead
1. Final comprehensive rule to Commission 5/15/00 (C) C. Mattsen, IMNS
(199800071) (SECY-00-0106)
2. Complete development of general license 6/27/00 (C) M. Raddatz, IMNS
database and a registration system
3. Publish final comprehensive rule Approx—96 C. Mattsen, IMNS
days-after
SMB-approvat
oftrformation
coflection
Final rule due
ADM
(11/13/00) +
2 weeks
4. Publish draft licensee guidance for public FRN +1 mon. C. Brown, IMNS
comment
Comments:
1. SRM issued on 7/11/00 approving final comprehensive rule.
4 2. IMNS has received the General License Tracking System Software Program

from the contractor. The system is now undergoing acceptance testing by
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staff. However, we will not issue registration until OMB clearance is
approved.
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VIl. Topic Area: Materials and Waste Programs

O. Control of Solid Materials

SES Managers: Patricia Holahan, Chief, Rulemaking and Guidance Branch, Industrial and
Medical Nuclear Safety (IMNS) Bonatd-CoolDirector, HNS

John Greeves, Director, Division of Waste Management, (DWM)

Objective: To examine NRC's regulatory approach for control of solid materials,
including enhanced public participation in such a process. A paper on
results of the Fall 1999 public meetings and comment and recommendations
for next steps was submitted to the Commission on March 23, 2000.

Coordination:

brleflngs were held in May 2000.

Prior to February 28, 2001

Milestone Date Lead
1. Commission paper (SECY-00-0070) to Commission 3/23/00 (C) [ F. Cardile, IMNS
(199400059)
2. Further activities based on Commission review of Depends on | F. Cardile, IMNS
SECY-00-0070 SRM

directives

Through September 30, 2001

Milestones Date Lead

None

Beyond September 30, 2001

Milestones Date Lead

None

Comments:

3: 2. Commission is reviewing SECY-00-0070. Feutvote-sheets Two draft SRMs had
been received as of 6/27/66 7/20/00.
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VIl. Topic Area: Materials and Waste Programs

P. Part 73 Rulemaking: Spent Fuel Shipment Information Protection Requirements

SES Manager:

Patricia Holahan, Chief, Rulemaking and Guidance Branch, Industrial and

Medical Nuclear Safety (IMNS) PBenald-CootBirector; HMNS

Susan Shankman, Deputy Director, Licensing and Inspection Directorate,
Spent Fuel Project Office (SFPO)

Objective:

Advanced notification for proposed rulemaking to amend Part 73. This rule

would require licensees to notify Federally recognized Native American
Tribes of certain radioactive waste shipments, including spent nuclear fuel,
before shipments are transported to or across the boundary of Tribal lands.

Coordination: OSTP, OE, OGC, NRR

Prior February 28, 2001

Milestone

Date

Lead

1. Rulemaking plan to Commission for
approval (199900123)

01/31/01

S. Bush-Goddard,
IMNS

Through Sept

ember 30, 2001

Milestone

Date

Lead

2. Proposed rule to Commission

SRM in response to

S. Bush-Goddard,

Mitestene2 Public
comment period close
date + 6 mo.

(199900123) Milestone 2 1 + 6 mo. [ IMNS
Beyond September 30, 2001
Milestone Date Lead
3. Final rule to Commission (199900123) SRMHRresponseto S. Bush-Goddard,

IMNS

4. Publish final rule

Approx. 90 days after
OMB approval of
information collection

requirements

S. Bush-Goddard,
IMNS

Comments: Nene:
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3. The phrase “SRM in response to Milestone 2" was inadvertently inserted. The correct
phrase should be “Public comment period close date... .”
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VIl. Topic Area: Materials and Waste Programs

Q. Part 71 Rulemaking: Packaging and Transportation of Radioactive Material

SES Manager:

Objectives:

Coordination:

Patricia Holahan, Chief, Rulemaking and Guidance Branch, Industrial and
Medical Nuclear Safety (IMNS) Boenald-Cool,birector HANS

Susan Shankman, Deputy Director, Licensing and Inspection Directorate,
Spent Fuel Project Office (SFPO)

To prepare a rulemaking to revise Part 71 to: (1) make it compatible with the
IAEA Transportation Standards, (2) revise the fissile material exempt and
general license provisions to address any unintended economic impact
caused by the 1997 emergency final rule, and (3) implement other changes
directed by NRC Management (in accordance with Commission’s SRM -
SECY-99-200 dated 9/17/99).

SFPO, OSTP, OGC
Feur Three public meetings are planned for duty-are August and September

2000 to solicit comments on the Part 71 issues. Agreement States will be
invited to the public meetings.

Prior to February 28, 2001

Milestone Date Lead
1. Revised Commission paper to the Commission 5/31/00C N. Tanious,
(199800008) (SECY-00-0117) IMNS
Through September 30, 2001
Milestone Date Lead
2. Proposed rule to Commission 03/01/01 N. Tanious,
IMNS

Beyond September 30, 2001

Milestone Date Lead
3. Publish final rule concurrently with DOT 06/30/02 N. Tanious,
IMNS

Comments:

None.
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VIl. Topic Area: Materials and Waste Programs

R. Part 72 Rulemaking: Independent Storage of Spent Nuclear Fuel and High Level
Radioactive Waste
1) Greater-Than-Class-C (GTCC) Waste

SES Manager: Patricia Holahan, Chief, Rulemaking and Guidance Branch, Industrial and
Medical Nuclear Safety (IMNS) Boenald-Cool,Birector HANS

Susan Shankman, Deputy Director, Licensing and Inspection Directorate,
Spent Fuel Project Office (SFPO)

Objective: Staff response to Commission SRM dated March 12, 1999, to develop a
proposed rule to allow the interim storage of GTCC waste under the
provisions of 10 CFR Part 72. This responds to PRM-72-2 from Portland
General Electric Company.

Coordination: OSTP, OGC

Prior to February 28, 2001

Milestone Date Lead

1. Publish proposed rule (65 FR 37712) 06/16/00C M. Haisfield, IMNS

Through September 30, 2001

Milestone Date Lead
2. Final rulemaking package to Commission 03/30/01 M. Haisfield, IMNS
(199600157)

Beyond September 30, 2001

Milestone Date Lead

None

Comments: None.
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VIl. Topic Area: Materials and Waste Programs

R. Part 72 Rulemaking: Independent Storage of Spent Nuclear Fuel and High Level
Radioactive Waste
2) Clarification and Addition of Flexibility

SES Manager:

Objective:

Coordination:

Patricia Holahan, Chief, Rulemaking and Guidance Branch, Industrial and
Medical Nuclear Safety (IMNS) Boenald-Cool,birector HANS

Susan Shankman, Deputy Director, Licensing and Inspection Directorate,
Spent Fuel Project Office (SFPO)

Amend spent fuel storage regulations in 10 CFR Part 72 to specify those
sections that apply to general licensees, specific licensees, applicants for a
specific license, certificate holders and applicants for a certificate. The
proposed rule would (1) eliminate ambiguity for those persons by clarifying
which sections apply to their activities, (2) eliminate the necessity for
repetitious Part 72 specific license hearing reviews of cask design issues that
the Commission previously considered and resolved during approval of the
cask design, and (3) allow an applicant for a COC to begin fabrication under
an NRC-approved QA program before the COC is issued.

OSTP, OE, OGC, NRR

Prior to February 28, 2001

Milestone

Date Lead

1. Paper to Commission (199600159) 6/23/00C A. DiPalo, IMNS
(SECY-00-0134)

2. Publish final rule in Federal Register

. A. DiPalo, IMNS
Aafter OMB approval
of information
collection
requirements which
will take approx. 90
days

Through September 30, 2001

Milestone

Date Lead

None
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July 31, 2000

Beyond September 30, 2001

Milestone

Date

Lead

None

Comments:

None
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VIl. Topic Area: Materials and Waste Programs

S. Part 70 Rulemaking: Domestic Licensing of Special Nuclear Material

SES Manager: Philip Tlng Chlef Fuel Cycle Llcensmg Branch (FCLB)

i:leeﬁemg—aﬁd—m’femaHOﬁal—Safegﬂards—Bfaﬁeh Division of Fuel Cycle
Safety and Safeguards (FCSS)

Project Manager: Thomas Cox, AndrewPersiftko, FCSS

Objectives: To issue final amendments to 10 CFR Part 70 and develop associated
guidance documents. The amendments, as proposed in July 1999, would
identify appropriate consequence criteria and the level of protection needed
to prevent or mitigate accidents that exceed these criteria; require affected
licensees to perform an integrated safety analysis (ISA) to identify potential
accidents at the facility and the items relied on for safety necessary to
prevent these potential accidents and/or mitigate their consequences;
require the implementation of measures to ensure that the items relied on
for safety are available and reliable to perform their function when needed,
require the inclusion of the safety bases, including a summary of the ISA,
with the license application; and allow for licensees to make certain changes
to their safety program and facilities without prior NRC approval. The
rulemaking package submitted to the Commission will include a final rule
and associated draft Standard Review Plan for fuel cycle facilities.

Coordination: The Part 70 rulemaking effort requires close coordination with the Office of
the General Counsel (OGC). FCSS and OGC staff will continue to work
closely in developing the draft final rulemaking package.

Prior to February 28, 2001

Milestone Date Lead

1. Final rule and draft Standard Review Plan to 5/19/00C A. Persinko, FCSS
Commission (199500041) (SECY-00-0111)

2. Develop guidance document regarding 870.62 ISA 4 months T. Cox, FCSS
plans after rule
publication.
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Through September 30, 2001

Milestone Date Lead
3. Develop guidance document regarding performing 1 year after | T Cox, FCSS
backfit analyses for fuel cycle facilities rule

publication.
4. Develop guidance document regarding the 870.72 1 year after | T Cox, FCSS
change process rule

publication.
5. Develop guidance document regarding 870.74 1 year after | T Cox, FCSS
reporting requirements. rule

publication.

Beyond September 30, 2001
Milestone Date Lead
None
Comments: None.
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VIl. Topic Area: Materials and Waste Programs

T. Develop Rulemaking for Parts 40, 75, 110, and 150 (Implement IAEA Safeguards
Agreement)

SES Manager: Patricia Holahan, Chief, Rulemaking and Guidance Branch, Division of
Industrial and Medical Nuclear Safety (IMNS) Benaltd-CootbBirector, HMNS

Theodore Sherr, Chief, Safety and Safeguards Support Branch, Division of
Fuel Cycle Safety and Safeguards (FCSS)

Objective: To incorporate into NRC'’s regulations the requirements contained in a new
Protocol agreement with the International Atomic Energy Agency.

Coordination: OIP, OSTP, OGC

Draft rulemaking plan was sent for Agreement State review on February 8,

2000.
Prior February 28, 2001
Milestone Date Lead
None
Through September 30, 2001
Milestone Date Lead
1. Send rulemaking plan to Commission for approval State J. Telford, IMNS
(199900118) Department
request +
6 months
Beyond September 30, 2001
Milestone Date Lead
2. Send proposed rule to Commission for approval SRM + J. Telford, IMNS
(199900118) 6 months
Comments:

1. The rulemaking plan was posted on the (Agreement State) web site on 2/8/00 for 45-day
comment period. The Agreement State comment period ended on March 27, 2000. No
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comments on rulemaking plan were received. However, seven States provided
information on the number of their licensees that will be impacted.

In a memorandum to the Commission dated June 5, 2000, the staff recommended
putting this action on hold until the State Department provides the NRC with formal
request that they are ready to submit the treaty for ratification or that they want the NRC
to prepare the rulemaking package. The staff will then develop the rulemaking plan in
accordance with direction from the Commission.

The basis for the recommendation to put this action on hold was provided in the
memorandum. The State Department has informed the NRC that NRC will most likely
be asked to accept an additional responsibility (Additional Protocol) involving the
collection of certain information. The NRC does not currently have statutory authority to
implement the new responsibility and legislation establishing NRC authority would be
needed. The State Department does not expect to submit the Additional Protocol to the
Senate for confirmation as a treaty (along with the implementing legislation) until after
calendar year 2000. A specific target date has not yet been set.
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VIl. Topic Area: Materials and Waste Programs
U. MOX Licensing
SES Manager: Robert C. Pierson, Deputy Director, FCSS
Project Manager: Melanie Galloway, Section Chief, Enrichment Section, FCSS
Andrew Persinko, FCSS
Objective: To license the mixed-oxide (MOX) fuel fabrication facility. During FY

2000, NRC will prepare a licensing Standard Review Plan and conduct
limited pre-licensing consultation and submittal reviews.

Coordination: NMSS has the agency lead for coordination with the MOX consortium
and internally with NRR, RES, OIP, and ADM on issues concerning MOX
fuel fabrication licensing and subsequent irradiation. OGC will be

consulted on legal matters regarding MOX.

Prior to February 28, 2001

Milestone Date Lead

1. Publish Standard Review Plan (SRP) 8/00 M. Galloway, FCSS

2. Initiate review of application 12/00 A. Persinko, FCSS

3. Initiate NEPA review 12/00 J. Davis, DWM
Through September 30, 2001

Milestone Date Lead

None
Beyond September 30, 2001

Milestone Date Lead

None

Comments:

This program depends on a number of factors outside of NRC control, including
National policy, DOE funding, and Russian progress on dispositioning excess plutonium.
NRC is working with the applicant to determine dates for the issuance of the draft Safety
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Evaluation Report, the Safety Evaluation Report, the Draft Environmental Impact
Statement and the Final Environmental Impact Statement.

1& 2.

Because staff has been informed that the submittal supporting construction
approval for the MOX fuel fabrication facility will be delayed 3 months (9/00 to
12/00), staff determined that it would be appropriate to accordingly delay the
SRP until 8/00 to allow stakeholder comments to be addressed fully and allow
an opportunity for the final Part 70 rule to be issued to ensure appropriate
consistency between the Part 70 and MOX SRPs.
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VII. Topic Area: Materials and Waste Programs

V. Lessons Learned Concerning the Nuclear Criticality Accident at Tokaimura

SES Manager:

Project Manager:

Objective:

Coordination:

Theodore S. Sherr, Chief, Safety and Safeguards Support Branch (FSSB),
Division of Fuel Cycle Safety and Safeguards (FCSS)

William Troskoski, FSSB/FCSS

Analyze the Tokai nuclear criticality accident, to identify implications for
NRC fuel cycle licensees and certificate-holders and determine whether
any changes to NRC'’s regulatory program for fuel cycle facilities are
needed. Disseminate lessons learned to NRC licensees, certificate-
holders, and other stakeholders.

This project is being coordinated between NMSS, Regions II, IIl, and IV,
OIP, OGC, and OEDO. Coordination will also be done with DOE, DOS,
EPA, and NSC. In addition, the results of an industry external review of
operations, including nuclear criticality safety programs, led by NEI, will be
reviewed prior to completing task.

Prior to February 28, 2001

Milestone Date Lead

1. Provide briefing to Senate staff concerning the accident | TBD W. Troskoski
FSSB

2. Notation Paper to Commission (SECY-00-0085) W. Troskoski

concerning lessons learned from DOE and Government of | 4/12/00C FSSB

Japan review of the accident (199900119)

3. Commission Briefing 5/8/00C W. Troskoski
FSSB

Through September 30, 2001

Milestone Date Lead
None

Beyond September 30, 2001
Milestone Date Lead
None
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Comments:

1. No date has been set by the Senate staff.
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VII. Topic Area: Materials and Waste Programs

W. Risk-Informed and Performance-Based Oversight Program for Fuel Cycle Facilities

SES Manager:

Program Manager:

Objective:

Coordination:

Theodore S. Sherr, Chief, Safety and Safeguards Support Branch (FSSB),
Division of Fuel Cycle Safety and Safeguards (FCSS)

Walter Schwink, Section Chief, Inspection Section, FSSB/FCSS

To develop and implement a revised oversight program for fuel cycle
facilities that is more risk-informed and performance-based. The revised
oversight program is intended to: maintain safety and national security;
increase public and other stakeholder confidence; increase effectiveness,
efficiency and realism; and reduce unnecessary regulatory burden.
Revision of the oversight program will address licensee performance
indications, risk- informed inspections, risk significance determination,
enforcement, assessment of licensee performance, and communication of
risk significant performance to the licensee, public, and other stakeholders.

NMSS is soliciting public and other stakeholder views in developing
revisions to the oversight program. Program development is coordinated
with NMSS organizations; Regions I, lll, and IV; NRR; OPA; OCA; OSTP;
OE; and OGC. Program development is also integrated with other NRC
initiatives, such as described in CTM items Il.A., Risk-Informed Oversight
Program (for reactors), and VII.S., Part 70 Rulemaking, to ensure the
revised oversight program will comport with emerging requirements,
guidance, and policies pertaining to fuel cycle facilities.

Prior to February 28, 2001

Milestone Date Lead

1. Information Paper to Commission concerning the 11/13/00 W. Schwink,
status of revising the oversight program (199900120) FCSS

Through September 30, 2001

Milestone Date Lead

2. Information Paper to Commission concerning the 08/01 W. Schwink,
pilot program results (199900120) FCSS
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Beyond September 30, 2001

Milestone

Date

Lead

None

Comments:

Based on stakeholder requests, a) the scope of work has been expanded to include
revision of the entire oversight program (not including regulatory requirements) including
the baseline inspection program; b) monthly workshops are planned to obtain public and

other stakeholder views on revision of the oversight program; c) monthly public

workshops have been deferred during the summer of 2000; and d) implementation of
the pilot program has been deferred.

1.

Date changed to correspond to Commission Briefing scheduled week of 12/4/00.
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VII. Topic Area:

Materials and Waste Programs

X. Threat Assessment Activities (Coordinated with Reactor Safeguards Initiatives, IV.M.)

SES Manager:

Project Manager:

Objectives:

Coordination:

Theodore S. Sherr, Chief, Safety and Safeguards Support Branch (FSSB),
Division of Fuel Cycle Safety and Safeguards (FCSS)

Roberta Warren, Team Leader, Threat Assessment Team/FSSB/FCSS

To coordinate with FBI, NSC, DOE, and other agencies on national initiatives
to protect against weapons of mass destruction and related activities
involving NRC licensed facilities or materials. To complete a range of threat
assessment activities in a timely manner to assure an adequate response to
all reported threats involving NRC licensed facilities or materials; the
continuing validity of the NRC design basis threat statement and associated
safeguards and security regulations; to advise the Commission and NRC
staff of significant threats, incidents, and associated interagency issues.

Staff will coordinate with NMSS, NRR, OSTP, ADM, regions, OGC, and IRO.

Prior to February 28, 2001

Milestone Date Lead

1. Memo to Commission: Restoration of NRC Funding 04/00C R. Warren,

For Interagency Credibility Assessment Team (199900136) FCSS

2. Paper to Commission: Semi-Annual Threat 8/25/00 A. Danis, FCSS
Environment (199900076)

Through September 30, 2001

Milestone Date Lead
None
Beyond September 30, 2001
Milestone Date Lead
None
Comments:

Milestones may be event driven and other than anticipated.
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VIIl. Topic Area: Changes to NRC's Hearing Process

A. Use of Informal Adjudicatory Procedures

SES Manager: Joe Gray, OGC

Prior to February 28, 2001

Milestone Date Lead

1. Commission decision on proposed rulemaking TBD OGC
S. Treby

2. Publish proposed rules for comment TBD plus | OGC
1 month S. Treby

Through September 30, 2001

Milestone Date Lead

3. Submit Final rules to Commission OGC
TBD plus | S. Treby
5 months

4. Commission approves/affirms final rules 0oGC
TBD plus | S. Treby
8 months

5. Publish final rules in Federal Register TBD plus | OGC
8 %2 S. Treby
months

6. Final Rules effective TBD plus | OGC
9% S. Treby
months

Beyond September 30, 2001

Milestones Date Lead

None

Comments: None
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IX. Topic Area: State Programs

A. Agreement with the State of Pennsylvania

SES Managers: Frederick Combs, Deputy Director, Office of State Programs

Objective: To enter into an Agreement with the State of Pennsylvania pursuant to Section
274b of the Atomic Energy Act, as amended.
Prior to February 28, 2001
Milestone Date Lead
None
Through September 30, 2001
Milestones Date Lead
1. Pennsylvania to file an application for an Agreement 1/01/01 S. Salomon, STP
2. Negative consent Commission Paper to Commission 9/01/01 S. Salomon, STP
(199900121)
Beyond September 30, 200
Milestone Date Lead
3. Commission to give negative consent 10/01/01
4. Final assessment after publication in FR 1/02/02 S. Salomon,
STP
5. Commission SRM approving the Agreement 2/02/02
6. Agreement effective 2/02/02

Comments: None
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IX. Topic Area: State Programs

B. Agreement with the State of Oklahoma
SES Manager: Frederick Combs, Deputy Director, Office of State Programs

Objective: To sign an Agreement with the State of Oklahoma pursuant to Section 274b of
the Atomic Energy Act, as amended.

Prior to February 28, 2001

Milestone Date Lead

1. Negative consent paper to Commission for publication 5/15/00C P. Larkins, STP
(199900122)

2. Publication for Public Review and Comment 6/7/00C P. Larkins, STP
6/14/00C
6/21/00C
6/28/00C

3. Final draft assessment and publication of comments to | 69/12/60 P. Larkins, STP
Commission (199900122) 08/18/00

Through September 30, 2001

Milestone Date Lead
4. Commission SRM approving the Agreement 161260
08/31/00
5. Agreement signing 112160
09/15/00
6. Agreement effective date 1324460
09/29/00

Beyond September 30, 2001

Milestone Date Lead

None

Comments: Neoene

4-6. Target completion dates changed to reflect the dates noted in the upcoming
Commission Paper.
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